

**UTILITY INFORMATION SHEET**

(Form #)

**South Segment - Alt 7****Subarea 1 (Shoreline)**

EXHIBIT

4-EX-5 (REV 3/2004)

1. Name of utility companies involved in project:

Sewer (LBWD), Oil (Crimson, Oil Operators, Paramount Petroleum, Tidelands, Tesoro, OXY wells), Electrical (SCE Transmission and Distribution)

2. Types of facilities and agreements required:

SCE overhead and underground facilities: existing permits/easements subject to review once proposed right-of-way is finalized. LACFCD new license required for SCE.

Oil: License agreements and permits. Temporary easement within Caltrans R/W may be required for construction.

3. Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain.

Procurement, removal, and construction of SCE facilities may take up to 2 years. Extra time is needed for coordinating and relocating 66kV lines (Pico/Seabright). Due to the limited number of SCE design staff and construction crews, work has to be staged. Well relocations to be coordinated with the owner.

Disposition of longitudinal encroachment(s):

☒ Relocation required.

☐ Exception to policy needed.

☒ Other. Explain.

4. Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or species seasons, customer service seasons (no transmission tower relocations in summer).

Procurement, removal, and construction of SCE facilities may take up to 2 years. After relocation design is completed, extra time is needed for coordinating and relocating 66kV lines (Pico/Seabright). Due to the limited number of SCE design staff and construction crews, work has to be staged. Well relocations to be coordinated with the owner.

5. PMCS Input Information

Total estimated cost of State's obligation for utility relocation on this project:

\$ 23,200,000

**Note: Total estimated cost to include any Department obligation to relocate longitudinal encroachments in access controlled right of way and acquire any necessary utility easements.**

Prepared By:

\_\_\_\_\_  
Right of Way Utility Estimator

2016-07-29

\_\_\_\_\_  
Date