

Route 25 Widening: Hollister to Gilroy

Project Milestones

✦ Initial Public Information Meeting Conducted	Sept. 2003
✦ Traffic Forecasting Projections Completed	Jan. 2007
<hr/>	
<i>Next Steps</i>	
✦ Traffic Operations Analysis	Spring 2007
✦ Complete Technical Studies	Summer 2007
✦ Public Review of Draft Environmental Document	Spring 2008
✦ Review & Prepare Responses to Public Comments Received	Spring 2008
✦ Preferred Alternative Identified	Spring 2008
✦ Obtain Biological Opinion USFWS	Summer 2008
✦ Publish Final Environmental Document/Project Approval	Fall 2008
<hr/>	
<i>If funding is secured</i>	
✦ Project Specifications & Estimates /Right of Way Acquisition	2008 - 2012
✦ Construction	2012 - 2014