



Project Development Process & Schedule

November 2005	Project Open House/Public Information Meeting
January 2007	Begin Preliminary Design/Environmental Analysis
Oct. 13 2008 -to- Nov. 14, 2008	Circulated Draft Environmental Document for Public & Agency Review and Comment
October 29, 2008	Public Hearing
September 2009	Final Environmental Document Published
January 2010	Begin Final Design Engineering, Temporary Construction Easements, and Environmental Permits

Early 2011 ← We Are Here!

May 2011	Request Construction Funding Allocation- CTC
June/July 2011	Advertise Construction Package- to obtain Contractor
Sept./Oct. 2011	Begin Construction
Summer 2012	Remove/Replace La Fonda Avenue Overcrossing
Sept/Oct 2013	Complete Construction - Including Landscaping