

**STATE ROUTE 255 FEASIBILITY STUDY
PROJECT MILESTONE SCHEDULE
DRAFT**

October 2008	Initiate study. Refine need and purpose.
November 2008	Establish Caltrans Project Development Team (PDT), and provide functional unit briefings on the study.
January 2009	PDT kick-off meeting.
January-March 2009	Research past studies/efforts and develop initial concepts.
March 2009	Caltrans Executive Staff briefing.
April-May 2009	Conduct key stakeholder briefings.
July 2009	Establish an External Advisory Committee (EAC)
September 10, 2009	Briefing to Humboldt County Association of Government (HCAOG), Technical Advisory Committee (TAC)
<hr style="border-top: 1px dashed black;"/>	
September 17, 2009	Meeting with EAC and presentation/briefing Manila Community Service District Board
September 24, 2009	Briefing to HCAOG Board
November 2009	Meet with Executive Staff and PDT for input on the public meeting format and materials.
November 2009	Provide status to EAC, HCAOG TAC and Board.
January 2010	Public Input Meeting
February 2010	Data gathering/analyses of concepts, and draft report
February 2010	Meet with PDT and EAC to review draft report.
February 2010	Presentation of findings to Caltrans Executive Staff.
April 2010	Circulate Draft Report and hold public meeting . Provide briefings to HCAOG TAC and Board
May 2010	Refine concepts and develop strategies and recommendations.
May 2010	Review Final Report with PDT and EAC.
June 2010	Final Report , with presentations to Executive Staff, HCAOG TAC and Board.