




STATUS OF TRANSPORTATION STUDIES AND PROJECTS



- 1 SR-76 Widening
Melrose Ave to S. Mission
Start Construction
December 2009
- 2 SR-76 Widening
S Mission Rd to I-15
Circulate Draft ED
Spring 2009
- 3 I-5/SR-78
Interchange Improvements
End PID Late 2009
- 4 SR-78 HOV &
Corridor Study - Begin
Study Spring 2010
- 5 I-5 North Coast CSMP
End Study Winter 2009
- 6 I-5 North Coast
Managed Lanes
Draft ED January 2011
- 7 I-5 HOV/Aux Lanes
Manchester to SR-78
Begin Study December 2009
- 8 I-805 CSMP
End Study Feb 2010
- 9 I-5/SR-56
Interchange
Improvements
Draft ED Summer 2010
- 10 Sorrento-Miramar
Double Track Phase 1
End Construction
Late 2013
- 11 I-805 Managed Lanes
& BRT - North Segment
End ED April 2010
- 12 Mid-Coast Trolley
Extension to UCSD/UTC
Draft ED Feb 2010
- 13 I-805 HOV Lanes
& Carroll Canyon DAR
Begin Construction
Summer 2010
- 14 Super Loop
Begin Service Mid 2010
- 15 I-5/Sea World Drive
Modify IC
End PSR Feb 2010
- 16 I-5/I-8 Interchange
Improvements
End ED May 2010

- 17 SR-75/282
Transportation Corridor
Study - End ED Spring 2011

- 18 SR-94 Freeway
Widening And HOV Lanes
End ED October 2012

- 19 I-805 Managed Lanes
& BRT - South Segment
End ED October 2010

- 20 I-5 South
Corridor Study
End Study May 2010

- 21 I-5/San Ysidro
POE Expansion - Begin
Construction Late 2009
- 22 Southbound Truck Route
Drucker to POE
Construction 2009
- 23 SR-11 New Freeway
& Port of Entry
Draft ED Early 2010
- 24 SR-94 Rural
Operational Improvements
End ED June 2011
- 25 SR-905 New Freeway
Phase 1a - End
Construction Dec 2010
- 26 SR-905 New Freeway
Phase 1b - End
Construction Summer 2012
- 27 I-15 Mid-City
BRT Station
End ED Dec 2010
- 28 I-15 Managed Lanes
SR-163 to SR-94
PSR Complete April 2008
- 29 SR-94/ SR-125
Interchange
Improvements
End ED Nov 2013
- 30 SR-52 New Freeway
Phase 5b - End
Construction Dec 2010
- 31 SR-52 New Freeway
Phase 5a - End
Construction Dec 2010
- 32 SR-52 New Freeway
Phase 4 - End
Construction Dec 2010
- 33 SR-67 PSR
Meetings
Dec 2009
- 34 I-15 Managed Lanes
& BRT
South Segment
End Construction 2012
- 35 I-15 Managed Lanes
& BRT
North Segment - Begin
Construction June 2011
- 36 I-15/SR-78
HOV Direct Connectors
End PSR Spring 2011
- 37 Bridge Replacement
Nordahl Road - Begin
Construction June 2011
- 38 I-15 Interregional
Partnership - End
Phase 3 2010

- PLANNING STUDY
- ENVIRONMENTAL STUDY
- UNDER DESIGN
- UNDER CONSTRUCTION



CALIFORNIA DEPARTMENT OF TRANSPORTATION
PLANNING DIVISION
Planning Leads To Superior Solutions

Caltrans
DISTRICT 11



0 5 10 Miles



BRT = Bus Rapid Transit
CSMP = Corridor System
Management Plan
ED = Environmental Document
IC = Interchange
DAR - Direct Access Ramp
HOV = High-Occupancy Vehicle
PID = Project Initiation Document