




SAN DIEGO COUNTY STATUS OF TRANSPORTATION STUDIES AND PROJECTS



- 1

SR-76 Widening Melrose Ave to S. Mission Rd
Complete Construction Winter 2012
- 2

SR-76 Widening S. Mission Rd to I-15
Circulate Final ED Summer 2011
- 3

SR-78 HOV & Corridor Study
End Study Summer 2012
- 4

Bridge Replacement at Nordahl Rd
Begin Construction Summer 2011
- 5

I-15/SR-78 HOV Direct Connectors
Restart July 2011 Pending Budget
- 6

I-15 Managed Lanes & BRT North Segment
End Construction 2011
- 7

I-5/SR-78 Interchange Improvements
End PSR Late 2011
- 8

I-5 North Coast Managed Lanes DEIR/DEIS
Public Circulation Complete November 2010
- 9

I-5/SR-56 Interchange Improvements
Draft ED Summer 2011
- 10

I-805 HOV Lanes & Carroll Canyon DAR
Begin Construction Early 2011
- 11

Super Loop Stations
Construction 2011
- 12

Mid-Coast Trolley Extension Old Town to UCSD/UTC
Draft ED Mid 2011
- 13

I-805 Managed Lanes & BRT - North Segment
Design 2011
- 14

Mira Mesa DAR/Transit Station
Begin Construction Fall 2011
- 15

I-15 Managed Lanes & BRT South Segment
End Construction 2012
- 16

I-5/Sea World Drive Modify Interchange
End PSR February 2011
- 17

I-5/I-8 Interchange Improvements
End ED February 2011
- 18

SR-163/Friars Road Interchange
Start Design Summer 2011
- 19

High Speed Rail from Riverside to Downtown
End Environmental 2014, AA Spring 2011
- 20

SR-52 New Freeway Phase 4
End Construction March 2011
- 21

SR-52 New Freeway Phase 5a
End Construction March 2011
- 22

SR-52 New Freeway Phase 5b
End Construction March 2011
- 23

SR-67/Bradley Interchange
End Design Late 2011
- 24

Mid-City BRT Station
ED Complete May 2011
- 25

SR-94/SR-125 Interchange Improvements
End ED November 2013
- 26

Cabrillo Bridge Rehab and Retrofit
End ED December 2010
- 27

SR-94 Freeway Widening & HOV Lanes
End ED May 2014
- 28

I-805 Managed Lanes & BRT - South Segment
End ED June 2011
- 29

I-5 South Corridor Study
End Study February 2012
- 30

SR-905 New Freeway Phase 1b
End Construction Summer 2012
- 31

SR-11 New Freeway and POE
Final ED Spring 2011
- 32

Southbound Widening of Drucker Ln Truck Route
Began Construction July 2010
- 33


I-5/San Ysidro POE Expansion
Phase 1A
End Construction December 2011
Phase 2
End Construction Late 2013
Phase 3
End Construction Late 2015
- 34

SR-94 Rural Operational Improvements
End ED Fall 2013

- UNDER CONSTRUCTION
- UNDER DESIGN
- PLANNING STUDY
- ENVIRONMENTAL STUDY
- POTENTIAL HIGH SPEED RAIL STATION

BRT = Bus Rapid Transit
CSMP = Corridor System
Management Plan
ED = Environmental Document
PSR = Project Study Report
DAR = Direct Access Ramp
HOV = High-Occupancy Vehicle
PID = Project Initiation Document
POE = Port of Entry

TransNet Project



NORTH



This map contain geographic information from SanGIS, SANDAG, and Caltrans GIS. All project locations are approximate and for discussion purposes only. All rights reserved.

February 2011