


Highway 24 Rehabilitation Project



Eastbound Construction

Week	Scheduled Work Time	Work Description	Complete (Y/N)
May 28 – June 3	9 pm – 7 am	Install K-rail	Y
June 4 – June 10	9 pm – 7 am	Install K-rail / remove edge drain	Y
June 11 – June 17	9 pm – 7 am	Install K-rail / remove edge drain / saw cut and replace slabs / rebuild barrier	Y
June 18 – June 24	9 pm – 7 am	Remove edge drain	Y
June 25 – July 1	9 pm – 7 am	Remove & replace yellow stripe	Y
July 2 – July 8	9 pm – 7 am	Remove edge drain.	Y
July 9 – July 15	9 pm – 7 am	Crack & seat / grind / pave	Y
July 16 – July 22	9 pm – 7 am	Remove edge drain / crack & seat / grind / pave	Y
July 23 – July 29	9 pm – 7 am	Paving	N
July 30 – Aug 5	9 pm – 7 am	Paving	N
Aug 6 – Aug 12	9 pm – 7 am	Paving	N
Aug 13 – Aug 19	9 pm - 7 am	Paving	N
Aug 20 – Aug 26	9 pm - 7 am	Paving	N
Aug 27 – Sept 2	9 pm - 7 am	Grinding	Y
Sept 3 – Sept 9	9 pm - 7 am	Grinding / paving	Y /N

Sept 10 – Sept 16	9 pm - 7 am	Paving	N
Sept 17 – Sept 23	9 pm - 7 am	Paving / install loop detectors	N / N
Sept 24 – Sept 30	9 pm - 7 am	Paving / install loop detectors	N / N
Oct 1 – Oct 7	9 pm - 7 am	Paving / install loop detectors	N / N
Oct 8 – Oct 14	9 pm - 7 am	Install loop detectors	N
Oct 15 – Oct 21		-	
Oct 22 – Oct 28		-	
Oct 29 – Nov 4 *	9 pm - 7 am	Install reflective lane markers	N
Nov 4 – Nov 11 *	9 pm - 7 am	Install reflective lane markers	N
Nov 12 – Nov 18 *		-	
Nov 19 – Nov 25 *	9 pm - 7 am	Electrical & irrigation trenching	N
Winter*		Drainage / irrigation / electrical / striping	

Westbound Construction

Week	Scheduled Work Time	Work Description	Complete (Y/N)
May 28 – June 3	9 pm – 5 am	Install K-rail	Y
June 4 – June 10	9 pm – 5 am	Install K-rail / remove edge drain	Y
June 11 – June 17	9 pm – 5 am	Install K-rail / remove edge drain / saw cut and replace slabs / rebuild barrier	Y
June 18 – June 24	9 pm – 5 am	Remove edge drain	Y
June 25 – July 1	9 pm – 5 am	Rebuild barrier./ Remove & replace yellow stripe	Y
July 2 – July 8	9 pm – 5 am	Remove edge drain.	Y
July 9 – July 15	9 pm – 5 am	Crack & seat / grind / pave	Y
July 16 – July 22	9 pm – 5 am	Remove edge drain / crack & seat / grind / pave	Y
July 23 – July 29	9 pm – 5 am	Paving	N
July 30 – Aug 5	9 pm – 5 am	Paving	N
Aug 6 – Aug 12	9 pm – 5 am	Paving	N
Aug 13 – Aug 19	9 pm - 5 am	Paving	N
Aug 20 – Aug 26	9 pm - 5 am	Paving	N
Aug 27 – Sept 2	9 pm - 5 am	Grinding	Y
Sept 3 – Sept 9	9 pm - 5 am	Grinding / paving	Y / N
Sept 10 – Sept 16	9 pm - 5 am	Paving	N
Sept 17 – Sept 23	9 pm - 5 am	Paving / install loop detectors	N / N
Sept 24 – Sept 30	9 pm - 5 am	Paving / install loop detectors	N / N
Oct 1 – Oct 7	9 pm - 5 am	Paving / install loop detectors	N / N
Oct 8 – Oct 14	9 pm - 5 am	Install loop detectors	N
Oct 15 – Oct 21		-	
Oct 22 – Oct 28		-	
Oct 29 – Nov 4 *	9 pm - 5 am	Install reflective lane markers	N
Nov 4 – Nov 11 *	9 pm - 5 am	Install reflective lane markers	N
Nov 12 – Nov 18 *		-	
Nov 19 – Nov 25 *	9 pm - 5 am	Electrical & irrigation trenching	N
Winter*		Drainage / irrigation / electrical / striping	

* Weather dependent