

FORECAST OF UPCOMING CONSTRUCTION PROJECTS IN DISTRICT 4 AS OF March 12, 2008

EA	CO	RTE	TYPE OF WORK	ENGR'S EST	WD	PE	A+B	RTL	AD	BO	LOW A+B	AWARD AMOUNT	AWARDED TO	DVBE GOAL	SUB. DBE	DVBE CERT	AWARDED DATE	COMMENTS	
PROJECTS AWARDED (SINCE FORECAST SPREADSHEET DATED February 05, 2008)																			
NO PROJECTS AWARDED SINCE LAST MONTH REPORT																			
TOTAL \$0																			
PROJECTS READY TO LIST BUT NOT FUNDED YET																			
0A2401	SCI	101	Replace slow weigh-in-motion system.	\$840,000	165			03/03/08											
0E4001	Ala	112	Replace asphalt concrete surfacing.	\$950,000	40			02/29/08											
1A8601	SCI	152	Construct concrete barrier and modify drainage facilities.	\$458,000	66			02/29/08											
0E3201	Ala,SM	580, 1, 35, 92, 380	Replace guardrail.	\$650,000	80			02/26/08											
0A8211	Mrn,Son	12,37,101,580	Remove Gore Area Signs and replace with Overhead Signs.	\$4,188,805	240			02/25/08											
2A9901	SF	280	Grind existing pavement and hot mix asphalt surfacing.	\$4,280,000	120			02/15/08											
162521	SF	1	Modify traffic signals.	\$6,100,000	350			01/18/08											
270841	SM,SF	1,280	Existing median barrier to be replaced with Concrete median barrier.	\$14,600,000	390	90	Y	10/12/07											
299001	Sol	80	Rehabilitate safety roadside rest area.	\$7,268,595	550	250		06/29/07											
014021	Ala	80	PERFORM HIGHWAY PLANTING AND INSTALL IRRIGATION SYSTEM	\$380,000	870	750		03/23/07											
TOTAL Estimated Cost \$39,715,400																			
PROJECTS UNDER SACRAMENTO OFFICE ENGINEER REVIEW (NOT RTL YET)																			
0A10U1	Son	101	WIDEN FREEWAY FOR HOV LANES AND REHABILITATE PAVEMENT	\$84,000,000	520														
0A2711	SCI	87	Highway Planting	\$1,030,000	875	750													
0A4801	SCI	85, 101	Upgrade existing median barrier.	\$6,300,000	150		Y												
0A9201	SM	280	Upgrade Site with ADA Compliant Structures and Related Work.	\$4,360,000	500	250													
0T10U1	Sol	12	Rehabilitate roadway and widen roadway and shoulder.	\$40,745,000	420														
129651	Son	101	Widen to 6 lanes and reconstruct Wilfred Avenue Interchange.	\$61,000,000	870	30													
165421	Ala	880	REPLACE BRIDGES, CONSTRUCT ROADWAY, AND PUMPING PLANT	\$110,000,000	1300		Y												
1A2501	CC	80	BRIDGE REPLACEMENT	\$5,780,000	500	250	Y												
219861	Son	12	Left Turn Channelization and Curve Realignment.	\$3,620,000	440	260													
2409U1	Sol	80	PAVEMENT REHABILITATION AND UPGRADE MEDIAN BARRIER	\$28,000,000	620	250													
253781	SCI,Ala	680	Crack and Seat PCC Pvm, Widen Bridges and Roadway, Ret. Wall and TOS.	\$49,142,000	495		Y												
253791	Ala	680	Widening, Auxiliary Lanes, Ramp Meters, Roadway Rehabilitation.	\$44,000,000	440		Y												
290831	Ala	580	Widen freeway, rehab pavement, construct RW and bridge footings.	\$59,000,000	669	180													
290841	Ala	580	Roadway widening and pavement rehabilitation.	\$55,000,000	565	180													
2L0701	SCI	101	Install Clarifier tank and correct drainage problem	\$170,000	65														
3A7601	CC,Mrn	580	Pier 34 Fender Collision Damage and Fender Rehabilitation	\$820,000	131														
3S5901	Mrn	101,131	Repair slipout and improve drainage.	\$200,000	40														
3S6001	Nap	29	Repair slope.	\$140,000	15														
3S6111	Nap	128	Construct rock slope protection system.	\$260,000	100														
3S6121	Nap	128	Construct three drainage systems.	\$110,000	20														
3S7701	Son	116	Construct soil nail wall.	\$840,000	95														
444201	Nap	121	WIDEN SHOULDER, REALIGN HORIZONTAL CURVES, REALIGN DHUIG ROAD	\$9,950,000	500														
448101	Ala	84	Install traffic signals.	\$630,000	90														
448801	SCI	152	Replace bridge, construct soil nail wall, drainage improvements	\$9,167,000	200		Y												
4A5201	Ala	680	Roadway to widen and rehabilitated	\$49,000,000	440		Y												
TOTAL Estimated Cost \$623,264,000																			
NOTE: BID INFORMATION CAN BE OBTAINED AT THE FOLLOWING WEBSITE:																			
http://www.dot.ca.gov/hq/esc/oe/awards/bidsum_html/																			
												RTL	Date Project is Ready-To-List for Advertising (Plans, Specifications, & Estimate are Ready and All Permits are Clear, But Not Necessarily Funded)						
												AD	Date Project was Advertised						
												BO	Scheduled Bid Opening Date						
												LOW A+B	The Low Bidder's "A" (Cost of Construction) and "B" Values (Number of Working Days - Primary Construction Only, Excluding Plant Establishment Days)						
												LOW BID (Incl "B" Value)	Low Bid for A+B Bid Comparison; A Combination of Low Cost of Construction and Shortest Construction Time Expressed in Dollars						
												DBE GOALS	Disadvantaged Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount						
												DVBE GOALS	Disabled Veteran Business Enterprise Goals Set for Project Expressed as a Percentage of Bid Amount						
												DBE CERT %	Percentage of DBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder; Submitted at Time of Bid						
												DVBE CERT %	Percentage of DVBE GOALS Certified By Caltrans HQ Awards Unit to Be Credited to Low Bidder; Submitted by Bidder 4 Days After Bid Opening						
												NG	No Goals						
												**	% Goal submitted by Low Bidder, not certified by State yet						
												**	% Goal not available at this time						
												**	% Goal not available at this time						
												AWARDED DATE	Date Project was Awarded to Low Bidder						