

June 6, 2006

Russian River Bridge update

- The bridge demolition contractor finished moving their equipment from the jobsite. The demolition work is now 100% complete.
- Workers started to tack and weld a 90 foot pile at bent 7.
- Foundation Constructors completed driving piles at bent 8 to the specified tip elevation.
- Drilling at abutment 11 was delayed by two days.

