

May 17, 2006
Russian River Bridge update

New Bridge Construction

- Foundation constructors finished driving 40 foot piles at bents 7 and 8.
- Work at bent 6 was delayed because of a large boulder and difficulties with the hammer.
- Beams for the load test began to arrive on site.

