

# CALIFORNIA HIGH-SPEED RAIL

---

## PROJECT OVERVIEW

PRESENTED BY

**Diana Gomez**

Central Valley Regional Director

**Calmentor Meeting**

---

**January 21, 2014**

---

**Fresno, California**

---



# HIGH-SPEED RAIL UPDATES


---

- **HSR Team**
  - 2 Principal level position have been filled
  - 10 Supervising TE Positions interviews being held later this month
  - Contract Compliance Manager appointed – Jose Camarena
- **First Construction package executed**
  - Surveying and testing field work to start soon
- **New Contract in Procurement Phases**
  - 3 Regional Consultant Contracts – have been awarded
  - Disparity Study Contract
  - 5 ROW Engineering and Surveying Services Contracts will be awarded in February



# FUTURE CONTRACTS CP2-3

- Limits: East American Avenue in Fresno to One Mile North of the Kern/Tulare County Line
- Estimated Cost: 1.5 to 2 Billion
- RFQ Release in Oct – 2013
- 5 proposal were submitted, review process should be completed by Feb



# FUTURE CONTRACTS

---

- Project Construction Management (PCM) for CP2-3
  - RFQ in March 2014, pre bid conference Feb in Fresno
- CP 4 Summer 2014

# SMALL BUSINESS PROGRAM

---

- **30% Overall Small Business (SB) Participation Goal**
  - \* **10% Disadvantaged Business Enterprises (DBE) Participation Goal**
  - \* **3% Disabled Veteran Business Enterprises (DVBE) Participation Goal**
- **Authority will have Oversight and Accountability**



# SBE GOAL STATUS

---

- Existing Contracts
  - TPZP – CP1
    - 26.1% committed SBE
  - WongHarris – CP1 PCM
    - 33.3% committed SBE
  - PB - PMT
    - 18.33% SBE
  - Regional Consultant Merced to Sacramento
    - 100% SBE
  - Regional Consultant Bakersfield to Palmdale
    - 40%SBE, 25%DBE, 4%DVBE
  - Regional Consultant Los Angeles to San Diego
    - 36%SBE/DBE, 3%DVBE

# SBE GOAL STATUS

