

**Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase
Data as of 10/28/15**

| Project Status | Cycle 1 HSIP Release Date 6-21-07 HR3 Release Date 4-30-07 | | Cycle 2 HSIP Release Date 7-17-08 HR3 Release Date 7-9-08 | | Cycle 3 Release Date 1-26-10 | | Cycle 4 Release Date 2-23-11 | | Cycle 5 Release Date 10-19-12 | | Cycle 6 Release Date 11-14-13 | | Overall Cycles 1-6 | |
|-----------------|--|-------------|---|-------------|---------------------------------|-------------|---------------------------------|-------------|----------------------------------|-------------|----------------------------------|-------------|-----------------------|-------------|
| | Project Count | % | Project Count | % | Project Count | % | Project Count | % | Project Count | % | Project Count | % | Project Count | % |
| No Phase Auth | 0 | 0% | 0 | 0% | 0 | 0% | 0 | 0% | 4 | 2% | 40 | 18% | 44 | 4% |
| In PE | 6 | 5% | 8 | 4% | 8 | 7% | 23 | 14% | 142 | 65% | 173 | 76% | 360 | 35% |
| In Right of Way | 2 | 2% | 3 | 2% | 1 | 1% | 3 | 2% | 3 | 1% | 0 | 0% | 12 | 1% |
| In Construction | 17 | 14% | 58 | 31% | 48 | 44% | 93 | 57% | 66 | 30% | 14 | 6% | 296 | 29% |
| Project Closed | 98 | 80% | 116 | 63% | 51 | 47% | 44 | 27% | 3 | 1% | 0 | 0% | 312 | 30% |
| Total | 123 | 100% | 185 | 100% | 108 | 100% | 163 | 100% | 218 | 100% | 227 | 100% | 1024 | 100% |

