




**High Risk Rural Roads (HR3)
Distribution of Project Status by Phase
Data as of 6/30/11**

Project Status	Cycle 1 Release Date 4-30-07		Cycle 2 Release Date 7-9-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	0	0%	1	3%	1	2%
In PE	12	34%	21	72%	33	52%
In Right of Way	5	14%	1	3%	6	9%
In Construction	18	51%	6	21%	24	38%
Project Closed	0	0%	0	0%	0	0%
Total	35	100%	29	100%	64	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm