





**Highway Safety Improvement Program (HSIP)
Distribution of Project Status by Phase
Data as of 9/30/2010**

Project Status	Cycle 1 Release Date 6-21-07		Cycle 2 Release Date 7-17-08		Cycle 3 Release Date 1-26-10		Total	
	Proj Count	%	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	15	16%	45	28%	74	65%	134	36%
In PE	20	21%	62	38%	38	34%	120	32%
In Right of Way	0	0%	0	0%	0	0%	0	0%
In Construction	52	54%	55	34%	1	1%	108	29%
Project Closed	9	9%	0	0%	0	0%	9	2%
Total	96	100%	162	100%	113	100%	371	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm