




**Safe Route To School (SRTS)
Distribution of Project Status by Phase
Data as of 6/30/11**

Project Status	Cycle 1 Release Date 6-7-07		Cycle 2 Release Date 10-8-08		Total	
	Proj Count	%	Proj Count	%	Proj Count	%
No Phase Auth	6	6%	20	17%	26	12%
In PE	15	15%	46	38%	61	28%
In Right of Way	1	1%	2	2%	3	1%
In Construction	69	71%	52	43%	121	56%
Project Closed	6	6%	0	0%	6	3%
Total	97	100%	120	100%	217	100%



Project listing is available at http://www.dot.ca.gov/hq/LocalPrograms/HSIP/delivery_status.htm