

## SAMPLE CHANGE ORDER SUMMARY

Change Order No.	Brief Description	Contract Item Price *	Amt. Part.	Amt. Exp. Extra Work **	Amt. Part.
1	Traffic Control	0.00	0.00	\$4,527.25	\$4,527.25
2	6" PCC Driveway at Sta. 41+50 RT.	255.00	255.00	0.00	0.00
3	Additional 18" RCP at 67+70 LT.	96.00	0.00	0.00	0.00
4	Relocate waterline at 14+25 RT.	0.00	0.00	145.15	145.15
5	Adjust Compensation AC overrun	0.00	0.00	(-832.00)	(-832.00)
6	Delete Valley Gutters	<u>(-255.00)</u>	<u>(-255.00)</u>	<u>0.00</u>	<u>0.00</u>
		\$ 96.00	\$ 0.00	\$3,840.40	\$3,840.40

The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail Estimate.

Liquidated Damages/contractors claim: None

Date of completion: 1/2/96

Date of acceptance: 1/5/96

\* Amounts shown are included at Bid Prices on Detail Estimate.

\*\* Extra Work (Payment under force account or agreed price).

**Distribution:** (1) Original-included in Report of Expenditures  
(2) Copy retained by Local Agency Project File