

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES

OFFICE ENGINEER

1727 30th Street MS-43

P.O. BOX 168041

SACRAMENTO, CA 95816-8041

FAX (916) 227-6214

TTY 711

*Flex your power!
Be energy efficient!*

September 23, 2011

04-Son-101-7.3/8.3

04-264044

Project ID 0400020503

HPLUL-6204(101)

HPLUL-6204(102)

Addendum No. 2

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN SONOMA COUNTY IN PETALUMA ON ROUTE 101 FROM 0.4 km SOUTH TO 0.7 km NORTH OF EAST WASHINGTON STREET OVERCROSSING.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened on Wednesday, October 5, 2011.

This addendum is being issued to revise the Notice to Bidders and Special Provisions, the Bid Book, and the Federal Minimum Wages with Modification No. 31 dated 09/16/11.

In the Notice to Bidders, the twelfth paragraph is revised as follows:

"Complete the work within 575 working days."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES," the sixth and the seventh paragraph are revised as follows:

"Complete the work within 575 working days.

Liquidated damages are \$8600 per day starting on the 1st day after exceeding 575 working days.

In the Special Provisions, Section 5-1.22, "NONHIGHWAY FACILITIES (INCLUDING UTILITIES)," the table, "Utility Relocation and Contractor-Arranged Time for the Relocation," after the fourth paragraph is revised as attached.

In the Bid book, in the "Bid Item List," Item 2 is revised as attached.

Addendum No. 2
Page 2
September 23, 2011

04-Son-101-7.3/8.3
04-264044
Project ID 0400020503
HPLUL-6204(101)
HPLUL-6204(102)

To Bid book holders:

Replace page 3 of the "Bid Item List" in the Bid book with the attached revised page 3 of the Bid Item List. The revised Bid Item List is to be used in the bid.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum, attachments and the modified wage rates are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-264044

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,


for REBECCA D. HARNAGEL
Chief, Office of Plans, Specifications & Estimates
Office Engineer
Division of Engineering Services

Attachments

Utility Relocation and Contractor-Arranged Time for the Relocation

Utility	Utility Address	Location	Days
Electric Distribution (Joint Trench and Transformer/Vault Relocation)	Pacific Gas and Electric 210 Corona Rd Petaluma, CA 94954	Rt "P" 77+95± (Transformer/Vault Relocation) and Rt "P" 78+95± to Rt "P" 83+10± (Joint Trench)	200 working days concurrently with Gas Distribution in Joint Trench.
Electric Transmission (Overhead)	Pacific Gas and Electric 210 Corona Rd Petaluma, CA 94954	Rt "P" 80+80± to Rt "P" 81+10±	40 working days concurrently with Gas Distribution in Joint Trench.
Gas Transmission (Gas Venting Stack and Electrolysis Test Station)	Pacific Gas and Electric 210 Corona Rd Petaluma, CA 94954	Rt "P" 80+80±	10 working days concurrently with Gas Distribution in Joint Trench.
Gas Distribution (Joint Trench)	Pacific Gas and Electric 210 Corona Rd Petaluma, CA 94954	Rt "P" 78+95± to Rt "P" 83+10±	200 working days concurrently with Electric Distribution in Joint Trench.
Telephone	American Telephone and Telegraph (AT&T) 2125 Occidental Rd Santa Rosa, CA 94501	Rt "P" 78+95± to Rt "P" 83+10±	10 working days after PG&E gas and electrical distribution facilities are relocated and commissioned.
Cable TV	CableCom of California, Inc. Contractor for Comcast 825 Chadbourne Rd Fairfield, CA 94534	Rt "P" 78+95± to Rt "P" 83+10±	10 working days after PG&E gas and electrical distribution facilities are relocated and commissioned and AT&T telephone facilities are relocated and commissioned.

BID ITEM LIST

04-264044

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
1	070012	PROGRESS SCHEDULE (CRITICAL PATH METHOD)	LS	LUMP SUM	LUMP SUM	
2	070018	TIME-RELATED OVERHEAD	WDAY	575		
3	071325	TEMPORARY FENCE (TYPE ESA)	M	590		
4	074016	CONSTRUCTION SITE MANAGEMENT	LS	LUMP SUM	LUMP SUM	
5	021020	DEWATERING AND NON-STORM WATER DISCHARGE CONTROL	LS	LUMP SUM	LUMP SUM	
6	074019	PREPARE STORM WATER POLLUTION PREVENTION PLAN	LS	LUMP SUM	LUMP SUM	
7	074028	TEMPORARY FIBER ROLL	M	1,880		
8	074033	TEMPORARY CONSTRUCTION ENTRANCE	EA	5		
9	074038	TEMPORARY DRAINAGE INLET PROTECTION	EA	25		
10	074041	STREET SWEEPING	LS	LUMP SUM	LUMP SUM	
11	074043	TEMPORARY CONCRETE WASHOUT BIN	EA	7		
12	074053	TEMPORARY HYDROSEED	M2	3,150		
13	074056	RAIN EVENT ACTION PLAN	EA	102		
14	074057	STORM WATER ANNUAL REPORT	EA	2		
15	074058	STORM WATER SAMPLING AND ANALYSIS DAY	EA	54		
16	120090	CONSTRUCTION AREA SIGNS	LS	LUMP SUM	LUMP SUM	
17	120100	TRAFFIC CONTROL SYSTEM	LS	LUMP SUM	LUMP SUM	
18	120120	TYPE III BARRICADE	EA	6		
19	120149	TEMPORARY PAVEMENT MARKING (PAINT)	M2	34		
20	120159	TEMPORARY TRAFFIC STRIPE (PAINT)	M	5,090		