

DEPARTMENT OF TRANSPORTATION

DIVISION OF ENGINEERING SERVICES

OFFICE ENGINEER

1727 30th Street MS-43

P.O. BOX 168041

SACRAMENTO, CA 95816-8041

FAX (916) 227-6214

TTY 711

*Flex your power!
Be energy efficient!*

August 31, 2012

04-Mrn-101-R20.5/R20.9

04-2640G4

Project ID 0412000514

Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN MARIN COUNTY IN NOVATO FROM NOVATO CREEK BRIDGE TO FRANKLIN AVENUE OVERHEAD.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this addendum are an essential part of the contract.

Bids for this work will be opened at 10:00am on Friday, September 14, 2012.

This addendum is being issued to revise the Notice to Bidders and Special Provisions, the Bid book and provide a revised copy of the Information Handout.

In the Notice to Bidders the ninth and tenth paragraph is revised as follows:

" Bids must be on a cost+ time basis.
Complete the work within the number of working days bid."

In the Notice to Bidders the following paragraphs are added after the tenth paragraph:

" Do not bid more than 105 working days."

In the Special Provisions, Section 4, "BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES," is revised as attached

In the Special Provisions, Section 5-1.09, "SUPPLEMENTAL PROJECT INFORMATION," is revised as attached.

Addendum No. 1
Page 2
August 31, 2012

04-Mrn-101-R20.5/R20.9
04-2640G4
Project ID 0412000514

To Bid book holders:

Replace page 7 of the "Bid Item List" in the Bid book with the attached revised page 7 of the Bid Item List. The revised Bid Item List is to be used in the bid.

Attached is a copy of the revised Information Handout.

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum and attachments are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hq/esc/oe/project_ads_addenda/04/04-2640G4

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this letter before submitting your bid.

Sincerely,



REBECCA D. HARNAGEL
Chief, Office of Plans, Specifications & Estimates
Office Engineer
Division of Engineering Services

Attachments

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the earlier of (1) the 55th day after contract approval or (2) the day you start work other than the measurement of controlling field dimensions or the location of utilities.

Do not start work at the job site until the Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)
2. Storm Water Pollution Prevention Plan (SWPPP)
3. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications

You may enter the job site only to measure controlling field dimensions and locating utilities. Do not start other work activities until all the submittals from the above list are approved and the following information is submitted:

1. Notice of Materials To Be Used.
2. Contingency plan for reopening closures to public traffic.
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor. The statement must show the dates that the materials will be shipped.
4. Written statement from the vendor that the order for electrical material has been received and accepted by the vendor. The statement must show the dates that the materials will be shipped.
5. Written statement from the vendor that the order for structural steel has been received and accepted by the vendor. The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 55th day after contract approval if:

1. You obtain required approval for each submittal before the 55th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job site on the 1st working day.

Complete the work within the number of working days bid.

Additional damages to those specified in Section 8-1.07, "Liquidated damages," of the Standard Specifications are \$100 per day starting on the 1st day after exceeding the number of working days bid until work requiring lane or shoulder closures on State Highway Route 101 is complete.

5-1.09 SUPPLEMENTAL PROJECT INFORMATION

The Department makes the following supplemental project information available:

Supplemental Project Information

Means	Description
Included in the Information Handout	<p>PLAC - San Francisco Bay RWQCB 401 Permit PLAC - CA Department of Fish and Game 1602 Agreement PLAC - US Army Corps 404 Permit PLAC - USFWS BO ADL/Asbestos/Lead Site Investigation Storm Water Information Handout PLAC - NMFS BO</p> <p>EA 04-2640G1 - Southbound Widening 1. Reissued Supplemental Foundation Report for the Novato Creek Bridge (Southbound) Widening dated March 30, 2012 (4 pages) 2. Reissued Foundation Recommendations for the Novato Creek Bridge (Southbound) Widening dated March 26, 2012 (9 pages) 3. Final Hydraulic Report - Novato Creek dated October 22, 2010. 4. Foundation Review - Novato Creek Bridge dated April 19, 2012 and April 26, 2012.</p> <p>EA 04-264061 - Northbound Widening 1. Corrosion Review - Novato Creek Bridge No. 27-0089R Widening Project dated May 5, 2010 (2 pages) 2. Foundation Report for the Novato Creek Bridge Widening dated October 26, 2009, including Appendix: A. Soil/Rock Profiles, B. Liquefaction Analyses, C. Laboratory Tests and, D. Pile Drivability Study. 3. Drivability Study of 0.5-inch CISS pile for Novato Creek Br (Widen) dated January 20, 2011 (24 pages).</p> <p>EA 04-264064 1. Log Pile Sheets (12 pages) 2. Pile Quantity & Driving Record (Driven Piles) (6 pages). 3. Revised Pile Dynamic Analysis and Pile Field Acceptance Criteria: Pile 1 at Bent 3 dated October 10, 2011 (13 pages).</p> <p>04-120374(505) - Original Bridge 1. Original Bridge Pile Driving Record (11 pages)</p>

Available as specified in the Standard Specifications	Bridge as-built drawings
Available for inspection at: Caltrans Geotechnical Design West 320 San Bruno Avenue San Francisco, CA 94105-1902 Telephone no.: (510) 622-8742 at least 48 hours in advance for an appointment to inspect the soil/rock samples.	Soil/rock samples from Northbound Widening (EA 04-264064) are available for inspection.
Available electronically at Office Engineer - All Projects Currently Advertised web site.	<div>Alignment Data .KCM</div> <div>Original Ground Data .DGN</div> <div>Cross Sections .PDF</div> <div>Cross Sections .DGN</div>

CONTRACT NO. 04-2640G4
REVISED PER ADDENDUM NO. 1 DATED AUGUST 31, 2012

BID ITEM LIST

04-2640G4

Item No.	Item Code	Item Description	Unit of Measure	Estimated Quantity	Unit Price	Item Total
81 (F)	044026	CONCRETE BARRIER (TYPE 60A) MODIFIED	LF	192		
82	024485	CONCRETE BARRIER (TYPE 60C MODIFIED)	LF	1,830		
83	839699	CONCRETE BARRIER (TYPE 60P)	LF	12		
84	840504	4" THERMOPLASTIC TRAFFIC STRIPE	LF	5,650		
85	840506	8" THERMOPLASTIC TRAFFIC STRIPE	LF	470		
86	840515	THERMOPLASTIC PAVEMENT MARKING	SQFT	44		
87	840525	4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 36-12)	LF	8,480		
88	840526	4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN 17-7)	LF	300		
89	850101	PAVEMENT MARKER (NON-REFLECTIVE)	EA	720		
90	850111	PAVEMENT MARKER (RETROREFLECTIVE)	EA	280		
91	860090	MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING CONSTRUCTION	LS	LUMP SUM	LUMP SUM	
92	024486	MODIFY WIRELESS MAGNETOMETER VEHICLE DETECTOR SYSTEM	LS	LUMP SUM	LUMP SUM	
93	024487	FIBER OPTIC CONDUIT SYSTEM	LS	LUMP SUM	LUMP SUM	
94	999990	MOBILIZATION	LS	LUMP SUM	LUMP SUM	

**TOTAL BID
FOR ITEMS:**

\$ _____

**TOTAL BID
FOR TIME:**

_____ X **\$3,000.00** = \$ _____
WORKING DAYS **COST PER DAY**
 (Not to exceed 105 Days)

TOTAL BID FOR COMPARISON (COST PLUS TIME):

\$ _____