

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
01-29301	1	MEN	101	RAIL UPGRADE AND WIDEN (SCOUR)	Qtr 3	\$4.4	SHOPP	04
01-31010	1	MEN	1	REPLACE BRIDGE (SCOUR)	Qtr 4	\$7.4	SHOPP	04
01-31171	1	DN	169	REPLACE BRIDGE	Qtr 4	\$2.3	SHOPP	04
01-31610	1	MEN	20	ROADWAY REHABILITATION	Qtr 4	\$4.8	SHOPP	04
01-33045	1	HUM	101	REALIGN, CHANNELIZE AND SIGNALS	Qtr 4	\$2.2	SHOPP	04
01-36240	1	MEN	128	REHABILITATE BR FOUNDATION (SCOUR)	Qtr 2	\$2.0	SHOPP	04
01-37560	1	VAR		REHABILITATE ROADSIDE REST AREAS	Qtr 3	\$4.7	SHOPP	04
01-41020	1	LAK	029	CURVE IMPROVEMENT	Qtr 3	\$2.1	SHOPP	04
01-41050	1	MEN	101	CURVE REALIGNMENT	Qtr 3	\$1.6	SHOPP	04
01-41070	1	MEN	101	CURVE REALIGNMENT	Qtr 3	\$4.7	SHOPP	04
				District 1 Total		\$36.2		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
02-31090	2	SHA	36	BRIDGE REPLACEMENT (SCOUR)	Qtr 3	\$1.2	SHOPP	04
02-35480	2	TRI	299	WIDEN SHOULDERS	Qtr 3	\$1.3	SHOPP	04
02-35790	2	LAS	395	HONEY LAKE SRRA REHAB	Qtr 2	\$2.6	SHOPP	04
02-35800 02-3580U	2	SHA	299	FIX ADA DEFICIENCIES & ROOF	Qtr 2	\$1.4	SHOPP	04
02-36130	2	LAS	139	CURVE IMPROVEMENT	Qtr 3	\$3.8	SHOPP	04
02-36180	2	LAS	044	REBUILD NEW FACILITY AT BOGARD SRRA	Qtr 2	\$3.0	SHOPP	04
02-36410	2	TRI	3	REPLACE BRIDGE (SCOUR)	Qtr 3	\$5.4	SHOPP	04
02-36600	2	PLU	089	REALIGN CURVE	Qtr 4	\$3.9	SHOPP	04
				District 2 Total		\$22.6		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
03-0A390	3	ED	89	SLOPE STABILIZATION & DRAINAGE IMP	Qtr 3	\$3.6	SHOPP	04
03-4A010	3	GLE	162	MITIGATE CHANNEL MIGRATION	Qtr 2	\$5.6	SHOPP	04
				District 3 Total		\$9.2		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
04-01051	4	SF	080	RECONSTRUCT JOINTS AND RESURFACE	Qtr 2	\$8.7	Toll Rehab	
04-01052	4	SF	080	RECONSTRUCT JOINTS AND RESURFACE	Qtr 2	\$8.3	Toll Rehab	
04-01090	4	VAR		UPGRADE EXISTING SCADA SYSTEM IN THE BAY AREA BRIDGES	Qtr 4	\$3.8	Toll Rehab	
04-01201 04-01204	4	ALA	080	CONSTRUCT OAKLAND TOUCHDOWN	Qtr 3	\$92.8	SHOPP TBSRA	04
04-0120P	4	SF	080	CONSTRUCT YBI TRANSITION STRUCTURES	Qtr 4	\$154.0	TBSRA	
04-01309	4	CC	80	REMOVE 1927 BRIDGE & APPROACHES	Qtr 3	\$11.5	RM-1	
04-04907	4	CC	80	REPLACE TIMBER FENDERS PIERS 2 & 3 AND REPAIR PILE AND RING BEAMS		\$0.0	Toll Rehab	
04-04908	4	CC	680	REHAB PIER FENDERS PIERS 4 THRU 12.	Qtr 4	\$4.0	Toll Rehab	
04-0A050	4	NAP	029	CONSTRUCT A 3RD NB THROUGH LANE AND EXTEND A SINGLE SB LEFT TURN LANE	Qtr 3	\$2.4	SHOPP	04
04-0A160	4	SCL	085	ROADWAY PROTECTIVE BETTERMENTS	Qtr 1	\$8.0	SHOPP	04
04-0C710	4	CC	4	RESURFACING AND DIG OUTS	Qtr 4	\$7.8	SHOPP	04
04-0C750	4	SCL	101	GRIND PCCP	Qtr 4	\$16.1	SHOPP	04
04-16200	4	ALA	580	MACARTHUR ON-RAMP PARTIAL WIDENING	Qtr 4	\$11.4	SHOPP	04
04-1A060	4	SCL	101	INSTALL MISSION BELLS	Qtr 4	\$0.2	SHOPP	

04-1S281	4	SON	116	REPAIR STORM DAMAGE AT 2 LOCATIONS, CONSTRUCT SOLDIER PILE RETAINING	Qtr 4	\$1.4	SHOPP	04
EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
04-24140	4	SCL	87	ROADWAY REHABILITATION	Qtr 4	\$18.5	SHOPP	04
04-24692	4	SCL	017	CONSTRUCT MAINTENANCE PULLOUTS AND ACCESS GATES	Qtr 4	\$3.1	SHOPP	04
<u>04-24970</u> 04-24971	4	ALA	123	REHABILITATION OF ROADWAY	Qtr 4	\$9.5	SHOPP	04
04-25340	4	SCL	880	HIGHWAY PLANTING AND RESTORATION REPLACEMENT PLANTING AND IRRIGATION	Qtr 4	\$2.1	SHOPP	04
04-25870	4	SOL	680	RESTORATION & WIDENING OF SHOULDER	Qtr 1	\$17.0	SHOPP	04
04-27020	4	CC	123	ROADWAY REHABILITATION	Qtr 3	\$4.7	SHOPP	04
04-27070	4	ALA	13	UPGRADE METAL BEAM BARRIER TO	Qtr 4	\$8.9	SHOPP	04
04-2923A	4	ALA	880	HWY PLANTING & RDWAY IMPROVEM'TS (IMPROVE FORMER CYPRESS FWY CORR.)		\$0.0	ER Funds	
				District 4 Total		\$394.0		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
05-0A140	5	MON	101	CONSTRUCT MEDIAN BARRIER	Qtr 3	\$2.1	SHOPP	04
05-0A170	5	SLO	101	CONSTRUCT MEDIAN BARRIER	Qtr 2	\$3.9	SHOPP	04
05-0A230	5	SLO	166	UPGRADE & CONSTRUCT MBGR (CURE)	Qtr 2	\$1.5	SHOPP	04
05-31430	5	SB	101	CONSTRUCT NOISE ATTENUATION WALL NORTHBOUND ONLY	Qtr 3	\$2.1	Retrofit Soundwall	
05-43060	5	SCR	1	REPLACE GROUND MOUNTED SIGNS WITH MORE VISIBLE OVERHEAD SIGNS	Qtr 2	\$0.9	SHOPP	04
05-48460	5	SB	1	REPAIR SLIPOUT	Qtr 2	\$5.0	ER Funds	
05-49150	5	MON	068	PAVEMENT REHABILITATION	Qtr 4	\$12.7	SHOPP	04
				District 5 Total		\$28.2		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
06-36140	6	TUL	245	REPLACE BRIDGE (SCOUR)	Qtr 4	\$1.9	SHOPP	04
06-41960	6	FRE	41	MODIFY INTERCHANGE	Qtr 2	\$7.9	SHOPP	04
06-42030	6	FRE	99	AC OVERLAY, CRACK SEAT & OVERLAY	Qtr 2	\$17.3	SHOPP	04
06-43450	6	KER	099	INSTALL AUXILLARY LANE	Qtr 2	\$2.4	SHOPP	04
06-45550	6	TUL	099	CONSTRUCT PEDESTRIAN OC		\$0.0	TCRP	
06-46210	6	TUL	099	MEDIAN BARRIER	Qtr 4	\$4.4	SHOPP	04
06-46410	6	KER	099	REPLACE SLAB & GRIND (CAP-M)	Qtr 4	\$5.1	SHOPP	04
06-47470	6	TUL	099	CONSTRUCT MEDIAN BARRIER	Qtr 4	\$3.6	SHOPP	
				District 6 Total		\$42.5		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
07-0239A	7	LA	060	SOUNDWALLS C-2 *MAY 89 LIST *TO BE COMB=12940	Qtr 2	\$5.2	Retrofit Soundwall	
07-04010	7	LA	605	SOUNDWALLS	Qtr 3	\$4.9	Retrofit Soundwall	
07-04602	7	LA	710	SOUNDWALLS	Qtr 2	\$3.8	Retrofit Soundwall	
07-11902	7	LA	1	UPGRADE BRIDGE RAILS	Qtr 4	\$1.1	SHOPP	04
07-12520	7	LA	14	WIDEN FWY FOR HOV LNS STAGE 4	Qtr 3	\$25.7	Partnership	
07-13510	7	LA	10	UPGRADE MEDIAN BARRIER	Qtr 4	\$1.3	SHOPP	04
07-18560	7	LA	2	UPGRADE MEDIAN BARRIER HB4N	Qtr 1	\$1.4	SHOPP	04
07-18750	7	LA	5	URBAN FWY OFF PAVEMENT ACCESS HA2	Qtr 3	\$0.9	SHOPP	04
07-19300	7	VEN	101	PAVEMENT REHAB	Qtr 4	\$10.4	SHOPP	04
07-20070	7	VEN	034	GUARDRAILS,STRIPES,TRAF CONTROL DEV	Qtr 4	\$1.5	SHOPP	04
07-20100	7	VEN	118		Qtr 3	\$1.6	SHOPP	04
07-20602	7	LA	002	INSTALL & UPGRADE GUARDRAILS	Qtr 1	\$3.3	SHOPP	04
07-20604	7	LA	005	INSTALL & UPGRADE GUARDRAILS	Qtr 3	\$2.7	SHOPP	04

07-20680	7	LA	060	GRIND PCC PAVEMENT; RPL. ROADWAY	Qtr 4	\$19.6	SHOPP	04
07-20700	7	LA	027	HIGHWAY SAFETY IMPROVEMENTS	Qtr 1	\$2.2	SHOPP	04
07-20710	7	LA	164	COLD PLAN AND OVERLAYS	Qtr 3	\$4.0	SHOPP	04
07-20803	7	LA	002	UPGRADE CRASH CUSHIONS	Qtr 3	\$2.7	SHOPP	04
07-20804	7	LA	005	UPGRADE CRASH CUSHION *POR/20800K	Qtr 1	\$1.2	SHOPP	04
07-22220	7	LA	010	SUBSTRUCTURE, DECK, DRAINAGE, AND SUPERSTRUCTURE REHAB AND REPAIR,	Qtr 1	\$8.1	SHOPP	04
07-22450	7	LA	210	CONSTRUCTION OF SOUNDWALL	Qtr 2	\$2.7	Partnership	
07-22710	7	LA	014	INSTALL THRIE BEAM BARRIER	Qtr 3	\$1.7	SHOPP	04
07-22950	7	LA	060	SLAP REPLACE & GRIND	Qtr 4	\$2.1	SHOPP	04
07-23241 07-23240	7	LA	405	HIGHWAY PLANTING RESTORATION *POR=23240K	Qtr 3	\$1.0	SHOPP	04
07-23490	7	LA	710	LANDSCAPE AND DRAINAGE REHAB	Qtr 3	\$3.5	SHOPP	04
07-4J050	7	LA	005	SLAB REPLACEMENT	Qtr 2	\$2.0	SHOPP	04
				District 7 Total		\$114.4		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
08-32750	8	RIV	15	CONSTRUCT IC	Qtr 1	\$17.7	Partnership	
08-35842	8	SBD	038	WIDEN BRIDGE, UPGRADE BRIDGE RAIL & SEISMIC RETROFIT	Qtr 1	\$2.2	SHOPP	04
08-43700	8	SBD	138	CONST 2-LANE 40' PAVED SECTION WITH CONTROLLED ACCESS ON NEW ALIGNMENT	Qtr 1	\$13.3	SHOPP	04
08-44821	8	SBD	018	INSTALL METAL BEAM GUARD RAILING	Qtr 3	\$0.8	SHOPP	04
08-44970	8	SBD	83	REPLACE BRIDGE (SCOUR)	Qtr 4	\$1.9	SHOPP	04
08-47780	8	RIV	010	UPGRADE GUARDRAIL END TREATMENT	Qtr 4	\$3.1	SHOPP	04
08-47800	8	RIV	015	UPGRADE GUARDRAIL END TREATMENT	Qtr 4	\$2.6	SHOPP	04
08-47840	8	SBD	18	UPGRADE GUARDRAIL END TREATMENTS	Qtr 2	\$1.2	SHOPP	04
				District 8 Total		\$42.8		

**THERE ARE NO NON-IMPACTED
DISTRICT 9 MAJORS IN THIS AD LIST**

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
10-0A520	10	MER	99	CLOSE MEDIAN CROSS OVER AND CONSTRUCT OVERCROSSING	Qtr 4	\$4.9	SHOPP	04
10-0A740	10	SJ	120	AC OVERLAY AND WIDEN SHOULDER	Qtr 2	\$6.2	SHOPP	04
10-0A750	10	SJ	120	INSTALL TRAFFIC SIGNALS AND IMPROVE INTERSECTION GEOMETRICS	Qtr 4	\$1.3	SHOPP	04
10-1A490	10	AMA	16	REHABILITATE PAVEMENT CAPM	Qtr 3	\$3.8	SHOPP	04
10-1A670	10	AMA	88	CONSTRUCT LEFT TURN LANE AND WIDEN	Qtr 2	\$1.0	SHOPP	04
10-28120	10	STA	120	STRUCTURAL SECTION REPAIR	Qtr 3	\$6.7	SHOPP	04
10-2A270	10	AMA	104	BRIDGE REPLACEMENT (SCOUR)	Qtr 3	\$1.5	SHOPP	04
10-3A260	10	SJ	005	REHABILITATE BRIDGE	Qtr 2	\$6.0	SHOPP	04
10-49840	10	CAL	26	CURVE CORRECTION AND WIDEN	Qtr 3	\$3.1	SHOPP	04
				District 10 Total		\$34.6		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
11-07370	11	SD	5	PAVEMENT REHABILITATION (RAMPS)	Qtr 2	\$4.0	SHOPP	04
11-07730	11	SD	15	PAVEMENT REHABILITATION	Qtr 3	\$6.7	SHOPP	04
11-09182	11	SD	905	CONSTRUCT NEW FREEWAY	Qtr 1	\$106.6	Partnership	
11-09183	11	SD	905	CONSTRUCT NEW FREEWAY	Qtr 1	\$5.8	Partnership	
11-18364	11	SD	78	CONST NEW INTERCHANGE	Qtr 3	\$6.5	Partnership	
11-20791	11	SD	005	PAVEMENT REHABILITATION	Qtr 2	\$6.7	SHOPP	04
11-22870	11	SD	5	PAVEMNT REHABILITATION	Qtr 3	\$1.1	SHOPP	04
11-22890	11	SD	5	PAVEMENT REHABILITATION (RAMPS & AUX LANES)	Qtr 3	\$2.2	SHOPP	04
11-24190	11	SD	078	REVISE INTERSECTION WIDEN SHOULDERS	Qtr 1	\$2.2	SHOPP	04
11-24510	11					\$0.0	SHOPP	
11-24530	11	SD	015	CONSTRUCT MURALS		\$0.0	SHOPP	
11-24910	11	SD	054	UPGRADE PLANTING	Qtr 3	\$0.7	SHOPP	
11-25020	11	IMP	098	SHOULDER WIDENING	Qtr 3	\$1.0	SHOPP	04
				District 11 Total		\$143.5		

EA	Dist.	Cty.	Rte.	Description	OE List	Const. Est.	Prg.	Const.
12-07161	12	ORA	022	CONSTRUCT HOV LANES		\$0.0	Partnership	
12-0C380	12	ORA	001	CRYSTAL COVE STORM WATER QUALITY CONTROL	Qtr 2	\$3.2	SHOPP	04
12-0C980 0C982 0C983 0C984 0C98A 0C98C	12	ORA	073	TO DELIVER PS&E AND CONSTRUCTION TO UPGRADE ONE DETENTION BASIN	Qtr 4 Qtr 3 Qtr 2 Qtr 3	\$1 \$1.5 \$0.4 \$0.5	SHOPP	04
12-0C981 12-0C985 12-0C987 12-0C988	12	ORA	073	UPGRADING COMPOST STORM WATER FILTERS UNIT 583L, 659L, 696R,1032L	Qtr 4	\$0.6 \$1.0 \$1.4	SHOPP	04
12-0F570	12	ORA	091	CONSTRUCT SOUNDWALL ON RTE 91 EB BETWEEN RTE 55 AND LAKEVIEW AVE OC	Qtr 4	\$2.5	Partnership	

District 12 Total

\$5.7

Statewide Total

\$873.6