

Remaining Metric Projects on the State Highway System

Approved Projects Per Project Delivery Directive Number 3 (PD-03)

February 4, 2010

North Region						6 projects
District 1: 1 project						
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date	
26200	Men-101-43.1/49.0	Willits Bypass	•		8-1-2010	
District 2: 1 project						
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date	
37310	Plu-70-35.1/35.5	Replace Spanish Creek Bridge	•		1-4-2010	
District 3: 4 projects						
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date	
2A690	Nev-49-9.7/11.2	La Barr Meadows	•		1-2-2010	
3C630	Sac-99-0.8	Central Galt IC	•		5-1-2010	
4C440	Sac-80-M2.1	West Canal POC	•		12-1-2009	
- - -	Sac-99-10.1 & 14.9	Interchange Landscaping & Gateway Monuments (Sheldon & Grant Line Rds.)	•		3-2010	

Central Region						11 projects
District 5: 1 project						
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date	
0161E	Mon-101	Prunedale Improvement Project	•		12-13-2010	
District 6: 4 projects						
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date	
0A570	Tul-137-15.40	South J St. Intersection Improvements	•		2-10-2010	
35341	Ker-46-0.0/7.3	4-Lane Widening	•		12-28-2009	
42530	Mad-99-13.1	Ellis Street OC	•		6-2010	
48340	Ker-33-L5722	Taft Maintenance Station	•		5-3-2010	
District 9: 0 projects						
District 10: 6 projects						
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date	
0A872	Sta-108, 219-44.3/44.9, 2.9/4.9	4-Lane Widening (Phase II)	•		7-28-2010	
0E490	SJ-5-21.9/23.4	French Camp/Sperry Road	•		4-2011	
0E930	SJ-26-4.6/6.0	Pinasco Rd TWLTL	•		5-3-2010	
2A420	Cal-26-0.0/3.1	Savage Way Rehab	•		12-1-2010	
2A780	SJ-132-0.9/3.0	Bird Road IC	•		12-8-09	
3A66U	Mer-140-36.5/37.6	Bradley OH Replacement	•		3-16-2010	

Remaining Metric Projects on the State Highway System

Approved Projects Per Project Delivery Directive Number 3 (PD-03)

February 4, 2010

Notes:

- 1. Region/District Director approved projects are highlighted in yellow.**
- 2. Chief Engineer approved projects are highlighted in blue.**

Remaining Metric Projects on the State Highway System

Approved Projects Per Project Delivery Directive Number 3 (PD-03)

February 4, 2010

District 4					10 projects
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date
0A632	Son-116-34.5/35.0	Cotati Commons Widening	●		3-1-2010
0F0901	SM-1-30.8	Pullman Ditch	●		3-1-2010
0120M	Ala-80-1.0/1.7	SFOBB Oakland Touchdown, complete EB		●	12-1-2009
0120T	SF-80-7.5/8.2	SFOBB Transition Structure – EB on-ramp		●	8-1-2011
01209	SF-80-7.8/8.9, Ala-80-0.0/1.1	Demolition of Existing SFOBB East Span		●	3-15-2012
17440	Ala-84-12.1/13.3	Niles Canyon	●		8-9-2010
24544	Son-101-20.4/20.7	College Avenue Improvement	●		3-7-2011
26400	Son-101-4.0/5.2	East Washington IC	●		1-24-2011
29227K	Ala-80-00	Segment III Bike Path Approach to SFOBB Connecting Oakland		●	Not Reported
3A640	SF-80-7.6/8.1	Yerba Buena Island Ramps (SFCTA sponsored)		●	FY 2011/12

District 7					11 projects
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date
16860	LA -14-68.6/69.3	Modify Interchange	●		4-30-2010
19160	Ven-101-15.9/17.8	New IC	●		10-18-2009
19963	LA-101-15.5/16.1	Widening Ramps	●		11-2009
20230	LA-405-24.27	Bridge Widening	●		6-30-2010
2159C	LA-5-1.8/3.0	Carmenita IC	●		8-20-2010
22450	LA-210-35.5/35.9	Const Soundwall (WB)	●		3-2010
240801	LA-14-29.5/30.0	Widen Ramps at Golden Valley Road	●		6-15-2010
24130	LA-405-24.6/25.8	Add Aux Lane	●		6-30-2010
4H240	LA-5-R45.2/R45.5	Replace Drainage Pipes	●		8-5-2010
4H980	LA-1-50.4	Fish Passage @ Solstice Canyon Creek	●		3-1-2010
Encroachment Permit No. 704-6MC-0824	LA-10-19.315	WB Off-ramp to Soto St.	●		10-2009

Notes:

1. Region/District Director approved projects are highlighted in yellow.
2. Chief Engineer approved projects are highlighted in blue.

Remaining Metric Projects on the State Highway System

Approved Projects Per Project Delivery Directive Number 3 (PD-03)

February 4, 2010

District 8					9 projects
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date
0A450	SBd-15-38.2/39.4	La Mesa / Nisqualli Construct IC	•		12-2009
0E450	Riv-15-30.2/30.6	Indian Truck Trail IC Improvement	•		9-2010
32300	Riv-60-17.8/19.5	Reconstruct Ramps @ Nason Street	•		11-2009
43271	Riv-15-6.6/7.7	French Valley Pkwy (Phase 1)	•		6-2010
44931	Riv-215-R38.3/R38.9	Const HOV Connectors 215/60 IC	•		4-5-2010
45570	Riv-10-32.6/33.6	Modify Indian Avenue IC	•		8-2010
45590	Riv-10-39.0/39.9	Modify IC @ Date Palm Drive	•		3-1-2010
46461	Riv-79-R8.4/R15.8	Widen to 4-Ln Hwy (Phase 1)	•		2-2010
46462	Riv-79-R8.4/R15.8	Widen to 4-Ln Hwy (Phase 2)	•		4-2010

District 11					4 projects
EA	Co-Rte-PM	Description	Region/District Approved	Chief Engr. Approved	Reported Advertisement Date
08975	SD-805-25.4-26.3	La Jolla Village Dr	•		1-2010
09183	SD-905, 805-5.2/6.1, 1.9/2.6	Const New Fwy (Phase II)	•		4-26-2010
16789	Imp-78-R14.6-R19.5	Const 4-In Expwy (Stage 3)	•		4-19-2010
260731	SD-15-M23.9/M26.2	Mitigation Planting for I-5 Managed Lanes Project	•		6-17-2010
274901	SD-78 -5.0 -12.0	Pavement Restoration and Rehabilitation	•		6-01-2010

District 12					0 projects
--------------------	--	--	--	--	-------------------

Notes:

1. Region/District Director approved projects are highlighted in yellow.
2. Chief Engineer approved projects are highlighted in blue.

Remaining Metric Projects on the State Highway System

Approved Projects Per Project Delivery Directive Number 3 (PD-03)

February 4, 2010

Analysis of the Remaining Metric Projects

Region/District	Fiscal Year (FY) Project Reported to be Advertised In		Total Number of Approved Metric Projects Remaining
	FYs 09/10 & 10/11	FY 2011/12 & Beyond	
North Region	6	0	6
Central Region	11	0	11
4	6	4	10
7	11	0	11
8	9	0	9
11	5	0	5
12	0	0	0
Totals:	48	4	52