



**2015-2016 FISCAL YEAR  
CONTRACT FOR DELIVERY  
DISTRICT 6**

**The California Department of Transportation  
Promises to Deliver**

EAS	County	Route	Program	Construction Capital Value (1000's)	Right of Way Value (1000's)	PE Support Value (1000's)	Project Description	PLANNED DELIVERY DATES					Award	SHOPP Quantity	SHOPP Outputs	Comments
								Project Approval & Environmental Document	Right of Way Certification	Plans, Specifications and Estimates to DOE	Ready to List					
<b>SECOND QUARTER - October 1, 2015 to December 31, 2015</b>																
43401	TUL	065	TCRP	\$15,000	\$5,730	\$6,023	WIDEN 2 LANE CONVENTIONAL HIGHWAY TO 4 LANE EXPRESSWAY	06/27/05	12/01/15	07/20/15	12/14/15	06/01/16	N/A	N/A	R/W CONDEMNATION, R/W CERT 3W MAY BE REQUIRED.	
0H642	KER	099	SHOPP MAJOR	\$4,875	\$150	\$1,926	ADA COMPLIANCE UPGRADES	02/02/15	12/01/15	09/01/15	12/15/15	06/01/16	1	STRUCTURE	RR C&M AGREEMENT, R/W CERT 3W MAY BE REQUIRED.	
<b>THIRD QUARTER - January 1, 2016 to March 31, 2016</b>																
45711	KER	014	STIP	\$27,988	\$9,500	\$4,300	CONVERT EXISTING 2-LANE TO 4-LANE EXPRESSWAY	10/29/07	12/01/15	02/04/15	01/11/16	12/01/16	N/A	N/A		
0L340	FRE	168	SHOPP MAJOR	\$2,208	\$72	\$1,281	INTERSECTION IMPROVEMENT	05/30/14	01/04/16	09/15/15	01/15/16	05/02/16	23	COLLISIONS REDUCED	R/W CONDEMNATION, R/W CERT 3W MAY BE REQUIRED.	
0S650	KER	005	SHOPP MAJOR	\$1,800	\$10	\$720	INSTALL MEDIAN BARRIER	02/27/15	01/04/16	08/31/15	01/15/16	05/02/16	42	COLLISIONS REDUCED		
0M370	KIN	043	SHOPP MAJOR	\$1,919	\$452	\$1,376	CONSTRUCT ROUNDABOUT	07/16/14	03/01/16	09/24/15	03/01/16	09/01/16	16	COLLISIONS REDUCED	R/W CONDEMNATION, R/W CERT 3W MAY BE REQUIRED.	
0N990	FRE	041	SHOPP MAJOR	\$2,779	\$65	\$1,936	BRIDGE SEISMIC RETROFIT	10/15/14	01/26/16	10/01/15	03/01/16	09/01/16	4	BRIDGE	ENV PERMITS	
0G851	KER	058	SHOPP MAJOR	\$21,370	\$30	\$1,806	PAVEMENT PRESERVATION	09/30/13	02/05/16	11/01/15	04/01/16	09/01/16	12	LANE MILES		
0R230	FRE	041	SHOPP MAJOR	\$1,781	\$0	\$801	INSTALL HIGH FRICTION SURFACE TREATMENT	01/30/15	01/15/16	12/01/15	03/01/16	09/01/16	484	COLLISIONS REDUCED		
46150	TUL	190	SHOPP MAJOR	\$17,000	\$6,000	\$5,660	AC OVERLAY, SHOULDER WIDENING, LEFT TURN CHANNELIZATION & UTIL RELOCAT	01/02/14	02/22/16	08/21/15	03/01/16	09/01/16	16	LANE MILES	R/W CONDEMNATION, R/W CERT 3W MAY BE REQUIRED.	
47150	TUL	099	STIP	\$40,000	\$16,000	\$5,720	RECONSTRUCT INTERCHANGE BETTY DRIVE	06/29/12	03/01/16	09/01/15	03/01/16	09/01/16			R/W CONDEMNATION, RR C&M AGREEMENT, R/W CERT 3W MAY BE REQUIRED.	
0P270	KER	043	SHOPP MAJOR	\$1,206	\$255	\$1,160	ADA CURB RAMPS	07/20/12	03/07/16	10/15/15	03/14/16	09/01/16	56	CURB RAMPS	R/W CONDEMNATION, R/W CERT 3W MAY BE REQUIRED.	
0M250	FRE	198	SHOPP MAJOR	\$2,082	\$33	\$879	BRIDGE DECK REPLACEMENT	06/26/13	02/29/16	11/02/15	03/15/16	09/01/16	1	BRIDGE		
0P590	TUL	190	SHOPP MAJOR	\$2,481	\$1,387	\$2,148	CONSTRUCT ROUNDABOUT	09/03/14	03/01/16	10/30/15	03/15/16	08/18/16	22	COLLISIONS REDUCED		
34235	FRE	180	STIP	\$4,110	\$0	\$550	HIGHWAY PLANTING	12/20/13	09/01/15	12/01/15	03/15/16	09/01/16	N/A	N/A		
0K800	FRE	VAR	SHOPP MAJOR	\$8,220	\$873	\$2,981	BRIDGE SEISMIC RESTORATION	02/11/15	02/15/16	11/15/15	03/30/16	09/01/16	5	BRIDGE		
0R070	MAD	099	SHOPP MAJOR	\$8,688	\$100	\$1,018	PAVEMENT PRESERVATION (CAPM)	05/30/14	02/01/16	12/01/15	03/30/16	09/01/16	34	LANE MILES		
0S350	VAR	005	SHOPP MAJOR	\$6,367	\$47	\$849	CONSTRUCT HIGH TENSION CABLE MEDIAN BARRIER	09/10/14	03/01/16	11/30/15	03/30/16	09/01/16	115	COLLISIONS REDUCED		
<b>FOURTH QUARTER - April 1, 2016 to June 30, 2016</b>																
0Q630	VAR	041	SHOPP MAJOR	\$2,688	\$12	\$973	ROADSIDE SAFETY IMPROVEMENTS	11/19/14	03/01/16	12/01/15	04/01/16	09/01/16	25	LOCATIONS		
0K810	KER	099	SHOPP MAJOR	\$6,980	\$45	\$1,614	SEISMIC RESTORATION	03/13/14	04/01/16	12/11/15	04/15/16	10/12/16	4	BRIDGE		
0K460	KER	099	SHOPP MAJOR	\$19,375	\$1,265	\$4,521	BRIDGE REPLACEMENT	07/16/14	04/23/16	10/30/15	04/30/16	10/02/16	1	BRIDGE	R/W CONDEMNATION, RR SERVICE AGREEMENT, R/W CERT 3W MAY BE REQUIRED.	

PE	Preliminary Engineering (paed+rwc+pse)
VAR	Various