

M e m o r a n d u m

Flex your power!
Be energy efficient!

To: RACHEL FALSETTI
Chief
Division of Transportation Programming

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: November 9, 2009

File: SHOPP Amendments
08H-375

Subject: Amendments to the 2008 SHOPP

RECOMMENDATION

I recommend that the following 2008 SHOPP Amendments be approved:

- SHOPP Amendment **08H-375**
Amends the 2008 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
RICK GUEVEL, Chief
Office of SHOPP Management

Original Signed By
RACHEL FALSETTI
Chief
Division of Transportation Programming

Attachment

cc: DISTRICT DIRECTORS (8)
ABenipal
TAbbott

SKeck

MWeiss

2008 SHOPP Amendment 08H-375
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	Prog	RW	Const	FY	Support			Comments
8	SBd	15	70.6/74.9	In and near Barstow, from Route 58 to Main Street. Rehabilitate pavement.	0175R	0K150	201.121		17,995	11/12	PA&ED PS&E RW Const	146 3,727 216 1,561	146 1,700 216 1,561	Update support cost.
8	Riv	10	R57.6/R60.9	In and near Coachella, from Route 86 to 0.5 mile east of Coachella Canal. Rehabilitate pavement.	0015K	0K230	201.121		6,148	11/12	PA&ED PS&E RW Const	14 624 54 606	0 665 21 606	Update support cost.
8	SBd	38	15.0/49.5	Near Big Bear Lake, from Valley of the Falls Drive to north junction of Route 18. Rehabilitate pavement.	0204J	0G620	201.121		11,932	11/12	PA&ED PS&E RW Const	447 1,052 138 1,275	0 1,288 43 1,101	Update support cost.
8	SBd	15	R111.6/R124.2	South of Baker, at Afton Road Bridge #54-0364, Basin Road Bridge #54-0383 and Rasor Road Bridge #54-0391. Seismic retrofit.	0177C	0G480	201.113		1,714 2,132	10/11	PA&ED PS&E RW Const	722 1,436 144 1,001	409 1,334 29 1,080	Update Cost.
8	SBd	178	5.0/14.3	Near Ridgecrest, from 9.8 miles to 0.5 mile west of Trona Road. Drainage improvements.	0449A	43890	201.151	0 5	2,417 2,135	11/12	PA&ED PS&E RW Const	1,260 970 162 840	1,700 965 4 840	Update cost.