

Memorandum

Flex your power!
Be energy efficient!

To: RICK GUEVEL
Chief
Office of SHOPP Management

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Date: November 15, 2013

File: SHOPP Amendments
12H-372

Subject: Amendments to the 2012 SHOPP

RECOMMENDATION

I recommend that the following 2012 SHOPP Amendments be approved:

- SHOPP Amendment **12H-372**
Amends the 2012 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By
DONNA M. BERRY
SHOPP Statewide Development

Original Signed By
RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4 & 11)

2012 SHOPP Amendment 12H-372
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
04	Alameda	13	12.1/13.4	In Berkeley, from Shattuck Avenue to 7th Street. Upgrade curb ramps and sidewalks.	0124J	2G480	0400024860 0400020860	201.378	22	1,484	15/16	PA&ED	221	221	Technical correction to EFIS number.
												PS&E	310	310	
												RW	11	11	
												Const	288	288	
04	Contra Costa			In Contra Costa County on routes 160, 242 and 680 at various locations. Install transition railing.	0277E	2G450	0400020840	201.015	40 50	2,204 2,843	14/15	PA&ED	256	450	Update cost.
												PS&E	494	700	
												RW	20	20	
												Const	474	900	
04	Contra Costa	80		Near Albany, from Central Avenue undercrossing to Pomona Street undercrossing; also on Route 580, from Central Avenue overcrossing to Western Drive at various locations. Upgrade transition railing.	0026D	2G440	0400020807	201.015	20 50	2,204 2,902	14/15	PA&ED	257	450	Update cost.
												PS&E	414	700	
												RW	142	142	
												Const	620	900	
11	San Diego	5	R58.1/R72.4	Between Oceanside and San Clemente from Cockleburrr Road to the San Diego County line. Rehabilitate pavement.	1032	40670	1100020342	201.120 201.121	20	53,315	12/13	PA&ED	1,750	1,750	Technical correction to program code.
												PS&E	1,952	1,952	
												RW	13	13	
												Const	4,890	4,890	