

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: August 25, 2014

File: SHOPP Amendments
14H-196

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-196**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3, 4, 5, 7, and 11)

2014 SHOPP Amendment 14H-196
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
03	Butte	70	24.3	In Oroville, at Flag Canyon Creek Bridge # 12-0140. Replace bridge.	2282	0F690	0300000100	201.111	80	3,425	14/15	PA&ED PS&E RW Const	650 790 50 600	650 790 50 769	Update cost per approved PCR.
04	Contra Costa	24	R6.8	In Novato, at the North Novato Overhead. Construct retaining wall with lightweight cellular concrete backfill. In Lafayette, at Brown Avenue Undercrossing (Bridge 28-0131R). Repair pavement and bridge.	1482A	2J230	0414000466	201.130		1,900	14/15	PA&ED PS&E RW Const	0 0 0 450	0 0 0 450	Technical correction to Location / Description and funding change to G11.
05	Santa Barbara	Var		In Santa Barbara, Monterey, San Benito, San Luis Obispo and Santa Cruz counties at various locations. Upgrade highway signs and lighting. Replace overhead signs with retro-reflective sheeting.	2589	1G190	0514000123	201.170	5	3,793	14/15	PA&ED PS&E RW Const	77 338 14 927	160 600 14 635	Technical correction to Location / Description and update cost per approved PCR.
05	Santa Cruz	17	0.7/2.2 0.7/1.4	In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to north of Simms Road. In Santa Cruz, from 0.7 mile north of Route 1/17 Separation to Beulah Park Undercrossing. Storm water mitigation.	1989	0Q600	0500020290	201.335	1,107 37	9,905	15/16	PA&ED PS&E RW Const	1,273 994 496 1,113	1,000 1,770 184 1,689	Technical correction to Location / Description and Post mile. Update cost per approved PCR.

2014 SHOPP Amendment 14H-196
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
07	Los Angeles	405	0.0/28.0	In and near the city of Los Angeles, at various locations on various routes. Upgrade communications system to fiber optic cable and connect to the Trans. Management System (TMC) field elements.	3821	25710	0713000161	201.315		6,654	16/17 15/16	PA&ED PS&E RW Const	333 832 4 1,160	333 832 4 1,160	Update schedule per approved PCR.
07	Los Angeles	Var	Var	In Los Angeles and Ventura Counties in various cities and spot locations on various routes. Install and upgrade Highway Advisory Radio (HAR) systems and signs.	3323	24070	0713000162	201.315		6,680	17/18 15/16	PA&ED PS&E RW Const	334 835 5 1,164	334 835 5 1,164	Update schedule per approved PCR.
11	San Diego	8	5.4/10.6	In the cities of San Diego and La Mesa, from west of Route 15 to Flecher Parkway. Transportation management systems.	1108	23796	1114000046	201.315	23	11,579	16/17 15/16	PA&ED PS&E RW Const	750 1,220 10 2,100	750 1,220 10 2,100	Update schedule per approved PCR.
11	San Diego	5	3.9/9.2	In the cities of San Diego, Chula Vista, and National City, at various locations from Coronado Avenue to north of E Street. Install ramp meters.	1107	24400	1114000045	201.315	43	8,706	16/17 15/16	PA&ED PS&E RW Const	800 1,200 23 1,600	800 1,200 23 1,600	Update schedule per approved PCR.