

# Memorandum

*Serious drought.  
Help Save Water!*

**To:** RICK GUEVEL  
CHIEF  
Office of SHOPP Management

**Date:** December 16, 2014

**File:** SHOPP Amendments  
14H-290

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** **AMENDMENTS TO THE 2014 SHOPP**

## RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

### SHOPP Amendment **14H-290**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By*

\_\_\_\_\_  
DONNA M. BERRY

SHOPP Statewide Development

*Original Signed By*

\_\_\_\_\_  
RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (2 & 5)

2014 SHOPP Amendment 14H-290  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	CONST	
02	Siskiyou	5	58.1/58.4	Near Hornbrook, from Klamath River Road Undercrossing to 0.4 mile north of Klamath River Road Undercrossing. Rail upgrade and bridge deck rehabilitation.	3514	4F58U	<del>0213000009</del> <b>0215000021</b>	201.112	7	6,400	16/17	PA&ED PS&E RW CONST	520 920 70 2,040	520 920 70 2,040	Technical correction to EFIS.
05	Monterey	1	21.6/22.1	Near Lucia, from north of Limekiln Creek Bridge to south of Lucia. Slide repair.	2314	0T850	0500020308	201.131	<del>500</del> <b>551</b>	<del>12,650</del> <b>13,947</b>	<del>15/16</del> <b>17/18</b>	PA&ED PS&E RW Const	<del>2,500</del> <del>4,500</del> 793 <del>2,500</del>	<b>4,500</b> <b>1,654</b> <b>874</b> <b>2,756</b>	Update schedule and cost per <a href="#">approved PCR</a> .