

# Memorandum

*Serious drought.  
Help Save Water!*

**To:** RICK GUEVEL  
CHIEF  
Office of SHOPP Management

**Date:** January 27, 2015

**File:** SHOPP Amendments  
14H-338

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** **AMENDMENTS TO THE 2014 SHOPP**

## RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

### SHOPP Amendment **14H-338**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By*

\_\_\_\_\_  
DONNA M. BERRY

SHOPP Statewide Development

*Original Signed By*

\_\_\_\_\_  
RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 3, 4, 5, 6, 8, 9, 10 & 11)

2014 SHOPP Amendment 14H-338  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
01	Humboldt	36	36.1/40.5	In and near Dinsmore, on Route 36 (Forest Highway 4). Roadway improvements.	2272	43730	0112000180	201.310	20 <b>1,020</b>	7,180 <b>6,090</b>	15/16	PA&ED PS&E RW Const	200 400 400 400	200 <b>30</b> <b>600</b> <b>40</b>	Update cost per <a href="#">approved PCR</a> .
01	Humboldt	101	110.6	Near Trinidad at 1.9 miles south of Kane Road; also at 1.3 miles north of Kane Road (PM T113.8). Reconstruct roadway and de-water.	2340	0B420	0112000126	201.131	20 <b>760</b>	1,950 <b>5,000</b>	15/16 <b>16/17</b>	PA&ED PS&E RW Const	493 579 28 390	<b>270</b> <b>1,020</b> <b>90</b> <b>1,120</b>	Update schedule and cost per <a href="#">approved PCR</a> .
03	Sacramento	5	Var	In and near Sacramento, on Routes 5, 50, 51 and 99 at various locations. Roadside pavement and safe access for employees.	5834	3F170	0312000097	201.235	1	2,775	14/15	PA&ED PS&E RW Const	70 225 18 325	70 225 18 <b>500</b>	Update cost per <a href="#">approved PCR</a> .
03	Placer	80	41.4/42.2	Near Gold Run, at the Gold Run Safety Roadside Rest Area. Replace water distribution system.	5103	3F480	0313000017	201.235	0	1,836	16/17	PA&ED PS&E RW Const	420 400 44 300	<b>481</b> 400 44 300	Update cost per <a href="#">approved PCR</a> .
04	Alameda	880	2.4	In Fremont, at Warren Avenue. Install pressure grouting.	0070A	1SS43	0412000602	201.131	80	2,995	15/16 <b>16/17</b>	PA&ED PS&E RW Const	762 762 64 895	762 762 64 895	Update schedule per <a href="#">approved PCR</a> .
04	Marin	1	0.0/50.5	Near Marin City, from Route 101 to Marin/Sonoma County line. Place concrete under metal beam guard rail.	0086W	4G940	0413000218 <b>0413000281</b>	201.235	5	2,005	17/18	PA&ED PS&E RW Const	216 270 54 450	216 270 54 450	Technical correction to EFIS number.
05	Monterey	101	<del>55.2/67.0</del> <b>55.2/73.8</b>	In and near Soledad, from <b>0.4 mile</b> north of North Greenfield Overcrossing to <b>1.2 miles</b> north of Soledad Prison <b>North Gonzales</b> Overcrossing. Rehabilitate pavement.	2536	<del>1F690</del> <b>1F69U</b>	<del>0514000047</del> <b>0515000041</b>	201.121	2	<del>22,078</del> <b>31,554</b>	14/15	PA&ED PS&E RW Const	232 989 34 1,184	<b>509</b> <b>2,398</b> <b>41</b> <b>1,922</b>	Combined with PPNO 05-2261 per <a href="#">approved PCR</a> .

2014 SHOPP Amendment 14H-338  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
05	Monterey	101	67.0/73.8	Near Soledad, from 1.5 miles north of Soledad Overcrossing to 0.5 mile north of North Gonzales Overcrossing. Rehabilitate pavement.	2261	0S780	0512000016	201.121	0	9,476	14/15	PA&ED PS&E RW Const	277 1,409 7 741		Delete, work combined with PPNO 05-2536 per <a href="#">approved PCR</a> .
06	Kern	43	16.1/25.1	In the cities of Shafter and Wasco, at various intersections. Construct pedestrian curb ramps.	6645	0P270	0612000090	201.361	255	1,206	15/16	PA&ED PS&E RW Const	0 571 80 274	0 <b>750</b> <b>410</b> <b>318</b>	Update cost per <a href="#">approved PCR</a> .
08	San Bernardino	15	<del>7.0/R20.0</del> <b>7.5/8.7</b>	<del>In and near Fontana, from north of Baseline Road to Cleghorn Road. Install weed barriers and upgrade guardrail. In and near Fontana and Rancho Cucamonga, from north of Victoria Street to west of Cherry Avenue; also on Route 210 from east of East Avenue to west of San Sevaine Road (PM10.75/12.35). Install vegetation control under guardrail.</del>	0168S	0R510	0812000092	201.235	<del>0</del> <b>10</b>	1,200	15/16	PA&ED PS&E RW Const	140 275 25 240	140 275 25 240	Technical correction to Location / Description and Route. Update cost per <a href="#">approved PCR</a> .
08	San Bernardino	40	R50.0/R75.0	Near Ludlow, from Crucero Road to Banger Wash. Regrade median cross-slope.	0206Y	0R160	0812000029	201.015	2,065	<del>17,600</del> <b>26,203</b>	<del>15/16</del> <b>16/17</b>	PA&ED PS&E RW Const	4,537 2,157 190 2,418	<b>3,130</b> 2,157 190 <b>3,000</b>	Update cost per <a href="#">approved PCR</a> .
09	Mono	395	80.6/84.1	Near Bridgeport, from Buckeye Road to south of Swauger Road. Widen shoulders and stabilize slopes.	0604	35080	09000200550	201.015	0	5,250	16/17	PA&ED PS&E RW Const	1,200 1,055 170 850	1,200 1,055 <b>290</b> <b>1,900</b>	Update cost per <a href="#">approved PCR</a> .

2014 SHOPP Amendment 14H-338  
 Cost, Scope, Schedule and Technical Changes  
 Includes Federal Emergency Relief Funds  
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
10	San Joaquin	120	6.5/16.7	In and near Manteca, from west of Vasconcellos Avenue to west of Escalon Bellota/McHenry Avenue. Rehabilitate pavement.	3062	0Y950	1014000070	201.121	20	3,700	14/15	PA&ED PS&E RW Const	30 110 10 300	30 110 10 345	Update cost per <a href="#">approved PCR</a> .
11	San Diego	5	Var	In San Diego County, on Routes 5, 54, 75, and 78 and in Imperial County on Route 115, at various locations. Install and upgrade curb ramps.	1060	41060	1112000106	201.378	323	1,979	14/15	PA&ED PS&E RW Const	252 1,212 94 648	252 1,212 94 747	Update cost per <a href="#">approved PCR</a> .