

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: February 25, 2015

File: SHOPP Amendments
14H-358

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-358**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY

SHOPP Statewide Development

Original Signed By

RICK GUEVEL

Chief

Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (1, 2, 4, 5, 8 and 10)

2014 SHOPP Amendment 14H-358
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
01	Humboldt	101	R48.6/R49.0	Near Scotia, at Eel River Overhead No. 04-0014. Rehabilitate bridge deck.	2394	0E230	0114000026	201.119	18	2,310	14/15	PA&ED PS&E RW Const	163 116 70 449	163 116 70 546	Update cost per approved PCR .
02	Plumas	70	50.6/51.7	Near Quincy, from 0.6 mile west to 0.5 mile east of Spring Garden Bridge Overhead. Replace bridge. Rehabilitate bridge.	3212	2C090	0200000161	201.110	240	15,400 11,900	15/16	PA&ED PS&E RW Const	1,100 1,700 300 2,400	1,100 1,400 230 2,800	Update Location/Description and update cost per approved PCR .
04	San Mateo	280	9.4	Near Belmont, at 1.4 miles south of Route 92. Repair pipe system and backfill sinkhole.	0729Q	4G590 4G591	0412000619 0414000366	201.131	397 30	860 840	14/15	PA&ED PS&E RW Const	430 133 173 260	430 123 70 250	Split into PPNO:0729R per approved PCR .
04	San Mateo	280	9.4	Near Belmont, at 1.4 miles south of Route 92. Repair pipe system and backfill sinkhole environmental mitigation.	0729R	4G592	0414000367	201.131	367	20	15/16	PA&ED PS&E RW Const	0 10 103 10		Split from PPNO:0729Q per approved PCR .
04	Napa	29	11.4	In Napa, at northbound Route 29 at First Street off-ramp intersection. Install traffic signals.	0340Q	4G540	0412000499	201.010	10	712	15/16	PA&ED PS&E RW Const	216 251 6 171	216 251 6 171	Delete project per approved PCR .
05	Monterey	1	R77.6/R85.1	In the city of Monterey, from Sloat Avenue Undercrossing to South Marina Overhead. Rehabilitate pavement.	2355	1A760	0512000019	201.121	44	9,219	14/15	PA&ED PS&E RW Const	300 1,028 19 4,005	300 1,028 19 1,085	Update cost per approved PCR .

2014 SHOPP Amendment 14H-358
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
05	San Luis Obispo	101	0.5/35.0 12.1/29.9	In and near the city of San Luis Obispo, from 0.4 mile north of Bridge Street Undercrossing to Buena Vista Overcrossing Santa Maria River Bridge to Cuesta Overhead at various locations. Construct roadside paving, access gates, weed barriers and relocate facilities. Construct contrasting surface treatment (CST) in unpaved areas beyond gore and upgrade gore area signage.	2359	1C110	0512000075	201.235	5	2,547	15/16	PA&ED PS&E RW Const	281 520 5 512	281 520 5 512	Update Location/Description per approved PCR .
08	San Bernardino	138	R24.1	Near Crestline, at Horsethief Creek Bridge No. 54-0816. Environmental mitigation work for bridge replacement.	0238P	0J851	0813000213	201.110	0	120	15/16	PA&ED PS&E RW Const	0 20 0 60		Split from PPNO:0237R
08	San Bernardino	330	32.5/33.7	Near Highland, at City Creek Bridge No. 54-365, and at East Fork City Creek Bridge No. 54-345. Replace bridge rail and approach rail.	0256C	38852	812000124	201.112	10	2,048	17/18	PA&ED PS&E RW Const	250 725 19 345	490 725 19 500	Update cost per approved PCR .
40	San Joaquin	99	23.8/38.8	In San Joaquin County from south of Morada Lane to the Sacramento County line at various locations. Upgrade guardrail and guardrail end treatment.	3016	0X450	4013000061	201.015	42	2,746	15/16	PA&ED PS&E RW Const	272 624 3 443	272 624 3 443	Delete project per approved PCR .