

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: March 10, 2015

File: SHOPP Amendments
14H-376

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-376**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY
SHOPP Statewide Development

Original Signed By

RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4, 5 & 9)

2014 SHOPP Amendment 14H-376
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
04	Alameda	880	28.5/29.0	In Oakland, from 23rd to 29th Street. Rehabilitate roadway.	0044Q	1A683	0412000335	201.120	100	9,900 8,000	15/16 17/18	PA&ED PS&E RW Const	10 2,200 100 2,640	10 2,000 100 2,100	Update schedule and cost per approved PCR .
05	Santa Barbara	1	15.6	Near Lompoc, at the Salsipuedes Creek Bridge No. 51-0095. Replace Bridge (Scour Mitigation)	1501	0A050	0500000007	201.111	100	5,560 6,500	15/16 17/18	PA&ED PS&E RW Const	2,065 1,398 122 1,500	3,000 2,359 122 2,000	Update schedule and cost per approved PCR .
09	Inyo	168		In Bishop, from Pioneer Lane to Route 395; also on Route 395 from Jay Street to Wye Road. Upgrade pedestrian facilities.	0611	35210	0900020090	201.378	1,448	2,860 3,270	17/18	PA&ED PS&E RW Const	287 733 1,306 556	287 936 1,730 765	Update cost per approved PCR .