

Memorandum

*Serious drought.
Help Save Water!*

To: RICK GUEVEL
CHIEF
Office of SHOPP Management

Date: April 13, 2015

File: SHOPP Amendments
14H-389

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: **AMENDMENTS TO THE 2014 SHOPP**

RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

SHOPP Amendment **14H-389**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

Original Signed By

DONNA M. BERRY
SHOPP Statewide Development

Original Signed By

RICK GUEVEL
Chief
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (4, 6 & 9)

2014 SHOPP Amendment 14H-389
 Cost, Scope, Schedule and Technical Changes
 Includes Federal Emergency Relief Funds
 (\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED			
04	Alameda	880	20.9	In and near Vacaville and Dixon, from west of Gibson Canyon Creek Bridge to Curry Road. Upgrade median barrier. In San Leandro at the southbound off-ramp to southbound Route 238. Improve safety visibility by installing lighting and improving signs.	0488J	1J010	0414000123	201.010	10	765	17/18	PA&ED PS&E RW Const	220 440 22 286	220 440 22 286	Technical correction to Location / Description.
06	Fresno	198	35.3/35.6	Near Huron, at the California Aqueduct Bridge Bridge No. 42-0270. Replace Bridge deck.	6574	0M250	0612000096	201.110	33 55	2,082 2,700	15/16	PA&ED PS&E RW Const	245 617 17 766	245 1,165 17 862	Update cost per approved PCR .
06	Kern	119	R10.0/R13.3	Near Dustin Acres, from Elk Hills Road to Tupman Road. Construct truck climbing lanes and widen shoulders.	3645C	42471	0613000157	201.310	0	5,800	14/15	PA&ED PS&E RW Const	0 0 0 763	0 0 0 1,121	Update cost per approved PCR .
09	Mono	395	80.6/84.1	Near Bridgeport, from Buckeye Road to south of Swauger Road. Widen shoulders and stabilize slopes.	0604	35080	09000200550	201.015	0 101	5,250 12,028	16/17	PA&ED PS&E RW Const	1,200 1,055 290 1,900	1,200 1,055 290 1,900	Update cost per approved PCR .