

# Memorandum

*Serious drought.  
Help Save Water!*

**To:** RICK GUEVEL  
CHIEF  
Office of SHOPP Management

**Date:** May 27, 2015

**File:** SHOPP Amendments  
14H-442

**From:** DEPARTMENT OF TRANSPORTATION  
Division of Transportation Programming  
MS-82

**Subject:** **AMENDMENTS TO THE 2014 SHOPP**

## RECOMMENDATION

I recommend that the following 2014 SHOPP Amendments be approved:

### SHOPP Amendment **14H-442**

Amends the 2014 State Highway Operation and Protection Program by incorporating project cost, scope, schedule and technical changes as shown in the Attachment.

Approved:

*Original Signed By*

\_\_\_\_\_  
DONNA M. BERRY  
SHOPP Statewide Development

*Original Signed By*

\_\_\_\_\_  
RICK GUEVEL  
Chief  
Office of SHOPP Management

Attachment

cc: DISTRICT DIRECTORS (3, 5 & 6)

2014 SHOPP Amendment 14H-442  
Cost, Scope, Schedule and Technical Changes  
Includes Federal Emergency Relief Funds  
(\$ Thousands)

Dist	County	Route	Post Miles	Location/Description	PPNO	EA	EFIS#	Prog	RW	Const	FY	Support			Comments
												PA&ED	PS&E	Const	
03	Sutter	99	27.6/R32.7	In and near Yuba City, from Bogue Road to Pease Road. Install signal and add/upgrade Traffic Operating Systems (TOS).	8375	1F970	0300020469	201.315	30	2,700	15/16	PA&ED PS&E RW Const	200 400 200 900	<b>220</b> <b>450</b> <b>220</b> <b>1,015</b>	Update cost per approved PCR.
03	Butte	32	9.5/10.2	Near Chico, from Poplar Street to 99/32 Separation. Construct curb ramps and sidewalks.	2108	1F990	0300020426	201.378	78	1,544	15/16	PA&ED PS&E RW Const	500 650 530 650	500 <b>730</b> 530 650	Update cost per approved PCR.
03	El Dorado	50	75.4/77.3	In South Lake Tahoe, north of Route 89 to Trout Creek Bridge. Water quality improvements.	3258	3C380	0300000458	201.335	3,000	30,500	15/16	PA&ED PS&E RW Const	1,300 3,741 2,650 9,800	1,300 3,741 2,650 <b>11,450</b>	Update cost per approved PCR.
03	Nevada	174	3.0/3.9	Near Rollins Lake, from Mosswood Lane to south of Dalmatian Drive. Realign roadway curves.	4451	4F370	0314000152	201.010	786	6,927	17/18	PA&ED PS&E RW Const	854 1,028 946 1,539	<b>875</b> <b>1,160</b> <b>1,015</b> <b>1,790</b>	Update cost per approved PCR.
05	San Luis Obispo	1	32.6/34.5 <b>32.6</b>	<del>Near the city of San Luis Obispo, on Routes 1, 41, and 58 at four bridges. Upgrade bridge rails. In Morro Bay, at Toro Creek Bridge (Bridge # 49-0068R). Replace Bridge.</del>	0072	<del>0L720</del> <b>0L721</b>	<del>0512000102</del> <b>0515000097</b>	201.112	<del>429</del> <b>43</b>	<del>7,952</del> <b>5,200</b>	<del>15/16</del> <b>17/18</b>	PA&ED PS&E RW Const	448 1,765 68 1,463	<b>972</b> <b>800</b> <b>23</b> <b>800</b>	Split into PPNO: 0072A and 0072B per approved PCR
05	San Luis Obispo	1	34.5	Near Morro Bay, at Old Creek Bridge No. 05-49-0070R. Widen bridge.	0072A	0L722	0515000098	201.112	43	4,200	17/18	PA&ED PS&E RW Const	972 800 22 800		Split from PPNO: 0072 per approved PCR
05	San Luis Obispo	58	3.1	Near Santa Margarita, at Trout Creek Bridge No. 05-49-0091. Replace bridge.	0072B	0L723	0515000099	201.112	43	4,750	17/18	PA&ED PS&E RW Const	973 800 23 4,750		Split from PPNO: 0072 per approved PCR
05	Santa Barbara	VAR		In Santa Barbara, Monterey, San Benito, Santa Cruz and San Luis Obispo counties at various locations. Upgrade highway signs and lighting.	4900	0J490	0514000120	201.170	0	3,000	14/15	PA&ED PS&E RW Const	0 650 40 400	0 650 40 <b>1,080</b>	Update cost per approved PCR.