



# SHOPP Project Contingency Programming Request Form SHOPPCPR: Ver 3 11/14

Submittal Date Division of Transportation Programming  
State Highway Operation and Protection Program (SHOPP)Project Manager Email / Phone  

Dist	County	Route	Prefix	PM	Prefix	PM	EA	PPNO	Project ID
10	Merced	99	R	35.9	R	37.3	1C180	3091	10-1400-0101

Performance Measure		
Program Code	Num	Unit Type
201.122	8.4	Lane Mile(s)

Project in PID Work Plan Y/N	PID Approval Date *	K-Phase Expenditures (\$1,000)
Yes	6/9/2014	\$52

Must be mm/dd/yyyy

**Task and Milestones MUST be entered on Page 2 under Attachment**MPO: 

Project Location/Description (Include the nearest city, town or landmark)

The project is located on State Route 99 in Merced and Stanislaus Counties from 0.3 mile north of Bradbury Road overcrossing to 0.2 mile north of the Stanislaus County line. The project proposes to resurface and restore the roadway.

Significant delivery risks and anticipated date of resolution.

No significant risks have been identified. Attached is the risk management plan which identifies three risks with low probability and a low risk rating.

Need for project and proposed improvements (Elaborate using PID language)

The existing portland cement concrete pavement has developed third stage cracking. This pavement deterioration results in high maintenance costs and a rough riding pavement and exceeds what can be cost effectively maintained through pavement preservation projects. This project will restore pavement to a state of good repair and eliminate costly repairs in the future.

Proposed Total Project cost (\$1,000)

Component	14/15	15/16	16/17	Total
PA&ED	281			\$281
PS&E		954		\$954
RW		4		\$4
Con			2,000	\$2,000
RW Cap				
Con Cap			11,600	\$11,600
<b>Total</b>	<b>\$281</b>	<b>\$958</b>	<b>\$13,600</b>	<b>\$14,839</b>

 Approved
  Denied
 \* Risk Management Plan must be attached.
CAPITAL CONSTRUCTION COST ESCALATION RATE 

Project Manager (Print)	<input type="text" value="Jes Padda"/>	Project Manager (Sign)		Phone	<input type="text" value="209-948-7765"/>
District SFP (Print)	<input type="text" value="Grace Magsayo"/>	District SFP (Sign)		Phone	<input type="text" value="209-942-6192"/>
SHOPP Exec. (Print)	<input type="text" value="Susan Massey"/>	SHOPP Exec. (Sign)		Phone	<input type="text"/>

\* Email a Scanned copy of the signed Contingency Request form, Risk Mgmt Plan and approved PID to: [SHOPP\\_Amendment\\_Requests@dot.ca.gov](mailto:SHOPP_Amendment_Requests@dot.ca.gov)

# SHOPP Contingency Project Request Form Attachment

10 - Merced - 99
EA: 1C180      PPNO: 3091
EFIS: 10-1400-0101

## Task and Milestones to be Tracked for SHOPP Contingency Projects

Task Name	Task Number	Start Date	Finish Date
Environmental Study Request	160.30	4/7/2015	4/28/2015
Base Maps and Plan Sheets for PA&ED Development	160.45	4/29/2015	12/7/2015
Draft Environmental Document	165.25	N/A	N/A
DED Circulation	175.05	N/A	N/A
Project Preferred Alternative	175.20	N/A	N/A
Final Environmental Document	180.10	4/28/2015	9/15/2015

Task Name	Milestone No.	Date
Begin Environmental	M020	4/7/2015
Notice of Preparation (EIR only)	M030	N/A
Notice of Intent (EIS only)	M035	N/A
Circulate DPR and DED Internally in District	M060	N/A
Circulate DPR and DED Externally	M120	N/A
Approved FED	M160	9/15/2015
PA&ED	M160	12/08/2015
PS&E	M380	N/A (AADD)
R/W Cert	M410	5/8/2017
RTL	M460	6/8/2017
CCA	M600	4/30/2019
End Project	<del>M700</del> M800	3/30/2020