

State of California
Business, Transportation and Housing Agency
Department of Transportation

PROJECT BUSINESS MATTERS
Extension Request – Contract Award
Action Item

Prepared By:
Robert L. Buckley
Program Manager,
Design and Local Programs
(916) 654-3858

CTC Meeting: July 19-20, 2000

Agenda Item: 2.8b.(1)

Original Signed by Jim Nicholas for
W.J. EVANS, Deputy Director
Finance
July 1, 2000

TIME EXTENSION REQUEST – CTC RESOLUTION G-99-27

CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS

WAIVER 00-45

ISSUE

Resolution G-99-27, *STIP Guidelines*, adopted by the California Transportation Commission (Commission) on September 29, 1999, stipulates that funds allocated for the construction phase of local grant projects are available for contract award for a period of 12 months from the date of allocation.

The projects listed on the attached chart totaling \$171,000 received an allocation for construction during the 1998-99 or 1999-2000 fiscal year. The project sponsors are requesting an extension to the contract award element, per Resolution G-99-27. The responsible regional transportation planning agency concurs with the request.

RECOMMENDATION

The Department of Transportation recommends the Commission approve the requests for the time period indicated on the attached list.

SUMMARY

The Commission allocated \$171,000 in Fiscal Years 1998-99 and 1999-2000 for projects on the attached list. To date, the agencies have been unable to award the contracts against the allocations. The attachment shows the details of the projects and the delays that resulted in the extension requests.

Attachment

**Time Extension – Contract Award Deadline
Item 2.8b(1) – Local Street and Road Projects**

Extension Request (# of months)	Applicant/ Project/ PPNO	Allocation Date Construction Phase	Amount Allocated	Award Deadline	Local Agency Reason for Delay	Local Agency Extension Request	Caltrans Recommended Extension Date
6	City of Manhattan Beach Redondo Avenue PPNO 2448	1/15/00	\$ 154,000	1/15/01	The City's only middle school fronts on Redondo Avenue. Redondo Ave. is the only means of access into the school. There is insufficient time by the end of summer to advertise, award and complete the project before school starts in September. If this extension is granted, the City will award the contract in Spring 2001 and be ready to start construction as soon as school lets out.	7/15/01	7/15/01
12	City of Monterey Traffic signal installation and coordination – Soledad/Pacific and Munras PPNO 0934	6/28/99	\$ 17,000	6/28/00	The Soledad Drive/Pacific Street project design was tied to the design of another project on Pacific Street-Via Arboles/Pacific Intersection Improvements. The Via Arboles/Pacific project was recently deemed infeasible, which will enable the design of the signal installation and coordination project to proceed. The City anticipates having project design finalized and a construction contract awarded within 12 months.	6/28/01	6/28/01