

# Memorandum

To: CHAIR AND COMMISSIONERS  
CALIFORNIA TRANSPORTATION COMMISSION

CTC Meeting: September 22-23, 2010

Reference No.: 2.8b.(1)  
Action Item

From: NORMA ORTEGA  
Chief Financial Officer

Prepared by: Rachel Falsetti  
Division Chief  
Transportation Programming

Subject: **REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR STATE  
ADMINISTERED PROJECTS ON THE STATE HIGHWAY SYSTEM, PER  
RESOLUTION G-06-08  
WAIVER-10-44**

## **RECOMMENDATION:**

The Department of Transportation (Department) recommends the California Transportation Commission (Commission) accept these time extension requests per Resolution G-06-08 for ten State Highway Operation and Protection Program (SHOPP) projects and one multi-program (SHOPP/CMIA) Proposition 1B project. Until a state budget is enacted, the projects will not be awarded. The Department also recommends that the Commission defer action on this item until such time that specific dates of contract award can be determined upon passage of the state budget.

## **ISSUE:**

On January 14, 2010, and February 24, 2010, the Commission allocated \$98,795,000 for ten SHOPP projects and \$23,177,000 for one multi-program SHOPP/CMIA project (See attachment). In accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in January 2010 is July 31, 2010, and for February 24, 2010 is August 31, 2010. The Department did not meet the deadline for these projects and is presenting these time extensions for the period of contract award to comply with the Timely Use of Funds policy. The projects were on schedule to award before their deadline, but because of the absence of a state budget, the projects have either had their bid openings postponed or their awards postponed.

## **BACKGROUND:**

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a permanent requirement under the STIP Guidelines.

Attachment

**2.8b.(1) Time Extension / Waiver - Contract Award  
Waiver 10-44**

| Project No. | Dist-PPNO | EA     | County-Route | Project Description   | Allocation Date         | Ext. Request (monts) | Allocation Amount |
|-------------|-----------|--------|--------------|---|-------------------------|----------------------|-------------------|
| 1           | 01-2217   | 475101 | HUM-254      | Reconstruct highway with tieback retaining walls, replace culverts.   | 01/13/10                | TBD                  | \$4,520           |
| 2           | 03-2851   | 4A5301 | SAC-VAR      | Replace MBGR and install crash cushions.                              | 01/13/10                | TBD                  | \$2,000           |
| 3           | 08-0137M  | 497501 | SBD-10       | Construct lanes, shoulders and widen exit ramps.                      | 01/13/10                | TBD                  | \$23,177          |
| 4           | 01-1029   | 464101 | DN-VAR       | Reconstruct metal beam guard railing.                                 | 02/24/10                | TBD                  | \$2,585           |
| 5           | 01-4451   | 472601 | MEN-1        | Construct tieback retaining wall, MBGR and place HMA.                 | 02/24/10                | TBD                  | \$1,700           |
| 6           | 04-0277C  | 447001 | CC-680       | Rehabilitate roadway with concrete and Hot Mix Asphalt.               | 02/24/10                | TBD                  | \$69,355          |
| 7           | 04-0269K  | 2A1401 | SF-101       | Replace drainage systems, bearings, and joint seals and treat deck.   | 02/24/10                | TBD                  | \$9,153           |
| 8           | 06-3093   | 0A9901 | KER-5        | Restore and construct new facilities and landscape at rest side area. | 02/24/10                | TBD                  | \$6,192           |
| 9           | 11-0521   | 264001 | IMP-8        | Bridge rehabilitation with seismic retrofit.                          | 02/24/10                | TBD                  | \$1,363           |
| 10          | 11-0893   | 296701 | SD-75        | Construct curb ramps and modify traffic signals and lighting.         | 02/24/10                | TBD                  | \$287             |
| 11          | 08-0127D  | 0C0201 | SBD-2        | Construct left turn pocket, widen shoulder and drainage improvement.  | 2/1/2010<br>(Delegated) | TBD                  | \$1,640           |