

California Transportation Commission										
Dec 9-10, 2015 Meeting - Extension Requests / Staff Recommendations										
Agenda										
Item #	Ref #	Extension Type	Proj #	PPNO	County	Agency	Extension Request	Recommendations		Notes
								Caltrans	CTC Staff	
63	2.8b.(1)	Contract Award (ATP)	1	50-0773	VAR	Caltrans-ATP	12 months	12 months	12 months	The Department's contract process is complex and lengthy
			2	08-1172	SBD	Apple Valley	5 months	5 months	5 months	Needed FTIP amendment to account for multiple funding sources
64	2.8b.(2)	Contract Award (State-Admin On-System)	1	12-4095H	ORA	Caltrans-SHOPP	3 months	3 months	3 months	Delay in E-76 processing
			2	07-4841	LA-5	Caltrans-SHOPP	5 months	5 months	5 months	Delay in E-76 processing
65	2.8c.(1)	Project Completion (SLPP Loc-Adm Transit)	1	04-xxxx	VAR	AC Transit	15 months	15 months	15 months	Additional time needed to fully expend funds by purchasing an additional bus
66	2.8c.(2)	Project Completion (STIP-Transit)	1	07-2921	VEN	SCRRA	18 months	18 months	18 months	Delay due to shared regional system integration with Positive Train Control (PTC)
67	2.8d.	Project Reimbursement (P116-Transit)	1	VAR-xxxx	VAR	SCRRA	20 months	20 months	20 months	Delay in finalizing PTC software for commuter and freight railroads that share network