

RESOLUTION

Resolved, with all conditions stipulated still in effect, the California Transportation Commission hereby revises TCRP Project #148.1 as follows:

Revises:

County	District	BREF	TCRP										
Imperial	11	148.1	\$ 8,900										
Completion (FY)		Phase 1	03/04 09/10					Phase 3	11/12				
		Phase 2	06/07 11/12					Phase 4	13/14				
Lead Agency:	California Department of Transportation												
Implementing:	Same												
Description:	Route 98; widening of eight miles between Route 111 and Route 7 from two lanes to four lanes												
(DOLLARS IN THOUSANDS)													
FUND	TOTAL	Project Totals by Fiscal Year						Project Totals by Component					
		Prior	05/06	06/07	07/08	08/09	Beyond	R/W	CON	PA&ED	PS&E	R/W Supp	CON Supp
TCRP - Committed													
Existing	3,500	3,500								2,500	1,000		
Change	0												
Proposed	3,500	3,500								2,500	1,000		
TCRP - Proposed													
Existing	5,400					5,400	5,400						
Change	0												
Proposed	5,400					5,400	5,400						
STIP-RIP													
Existing	2,500	2,500								2,500			
Change	0												
Proposed	2,500	2,500								2,500			
SAFE TEA-LU													
Existing	0												
Change	4,000					4,000				4,000			
Proposed	4,000					4,000				4,000			
Future													
Existing	48,000					48,000	18,900	29,100					
Change	0												
Proposed	48,000					48,000	18,900	29,100					
Total													
Existing	59,400	6,000				53,400	24,300	29,100	5,000	1,000			
Change	4,000	0				4,000	0	0	0	4,000			
Proposed	63,400	6,000				57,400	24,300	29,100	5,000	5,000			