

CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendment

RESOLUTION TAA-02-01
Amending Resolution TA-01-07

- 1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as "statute"), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the Statutes of 2000, establishes the Traffic Congestion Relief Program, providing \$5.39 billion for projects throughout the State of California to reduce traffic congestion, provide for safe and efficient movement of goods, and provide system connectivity; and
- 1.2 WHEREAS in accordance with Government Code Section 14556.11 the California Transportation Commission (Commission) has adopted guidelines, in consultation with the Department of Transportation (Department) and regional agencies, to implement the Traffic Congestion Relief Program (TCRP); and
- 1.3 WHEREAS the statute and guidelines require applicants to specify full and complete project applications, including scope, cost and schedule, financial plans and funding sources; and
- 1.4 WHEREAS on May 2, 2001, the Commission passed Resolution TA-01-07 approving 13 project applications totaling \$111,496,000, including \$750,000 for Project #140 – Route 99 Overpass in the City of Goshen; and
- 1.5 WHEREAS the May 2, 2001, application approval for Project #140 included \$150,000 for Phase 1- Studies, Environmental, Permits (PA&ED); \$500,000 for Phase 2- Plans, Specifications, and Estimates (PS&E); and \$100,000 for Phase 3- Right of Way (R/W); and
- 1.6 WHEREAS early completion of the Environmental document and Project Report resulted in expenditures much lower than estimated for Phase 1- PA&ED; and
- 1.7 WHEREAS based on findings of the Project Report, additional final design effort is now required under Phase 2 - PS&E than originally estimated; and
- 1.8 WHEREAS due to site restrictions and utility relocation, additional Phase 3 – R/W funding is required; and
- 1.9 WHEREAS the Department has submitted an amended application revising the funding distribution for Project #140 to \$20,000 for Phase 1- PA&ED; \$630,000 for Phase 2- PS&E; and \$201,000 for Phase 3- R/W, for a net increase in approved funding of \$101,000.

- 2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the following TCRP project application amendment for the California Department of Transportation as submitted, with subsequent clarifications and revisions:
- Project #140 - City of Goshen; overpass for Route 99. Amend application to redistribute approved TCR Program funds between Phases 1 (Environmental Studies) and Phase 2 (Plans, Specifications & Estimates), and increase the programmed amount of TCR Program funds for Phase 3 (Right of Way) by \$101,000, to \$201,000.
- 2.2 BE IT FURTHER RESOLVED that the Commission approves an additional \$101,000, for a total programmed amount of \$201,000, for Right of Way acquisition; and
- 2.3 BE IT FURTHER RESOLVED that CTC Resolution TA-01-07 is hereby amended.