

TCR Program – Application Approval Project #46 – September 2006


Los Angeles Route 1; reconstruct intersection at Route 107 in Torrance in Los Angeles County.

(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$31,000	<i>TCRP Funds Approved to Date:</i>	\$817
<i>Total TCRP Funds Available:</i>	\$2,000	<i>Phase(s) Approved:</i>	1
<i>Lead Agency:</i>	California Department of Transportation	<i>Implementing Agency:</i>	Same

<i>TCRP Allocation to Date:</i>	\$817	<i>for Phase(s):</i>	1
<i>Advance Approved:</i>	\$0	<i>for Phase(s):</i>	N/A
<i>LONP Approved to Date:</i>	\$0	<i>for Phase(s):</i>	N/A

Project Summary: The overall project is to alleviate traffic congestion by reconstructing the intersection of Hawthorne Boulevard (Route 107) and Pacific Coast Highway (Route 1), including right-turn lanes to improve traffic movement.



Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	Project Report & Environmental Document	4/01	12/02	\$817
2	Plans, Specifications & Estimates	TBD	TBD	\$1,183
3	Right of Way Acquisition	TBD	TBD	\$26,000
4	Construction	TBD	TBD	\$3,000
Total:				\$31,000

Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed	\$817				\$817
		Proposed		\$1,183			\$1,183
Future	TBD	Committed			\$26,000	\$3,000	\$29,000
		Proposed					
Totals:		Committed	\$817				\$817
		Proposed		\$1,183	\$26,000	\$3,000	\$30,183
Totals:		Totals:	\$817	\$1,183	\$26,000	\$3,000	\$31,000

TCR Program – Application Approval Project #46 – September 2006

Page 2 of 2

Prior TCRP Action:

- Original application was approved on May 2, 2001 (TA-01-07) for \$700,000 for Phases 1 and 2. A delegated allocation of \$350,000 was made to Phase 1 and \$350,000 was made to Phase 2.
- An application was approved on December 12, 2001 (TA-01-17) for Phase 3 for \$1,300,000.
- Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.
- An application was amendment was approved September 7, 2006 (TAA-06-51). The amendment redistributed \$350,000 from Phase 2 to Phase 1, redistributed \$117,000 from Phase 3 to Phase 1, de-program \$1,183,000 from Phase 3 and updated the project schedule and funding plan. The project has been suspended. An allocation of \$467,000 was made to Phase 1 (TFP-06-20).

Status of Conditions: Condition set forth in Resolution TA-01-17 for the allocation of funds for right of way has been met. Approval for future consideration of funding of the Negative Declaration by the CTC occurred May 21, 2003 under Resolution E-03-13.

Discussion/Issues: Funding in the amount of \$29,000,000 remains to be identified. Anticipated sources include, but not limited to, local funding. Environmental documentation is on file.