

TCR Program – Application Approval Project #60.2 – March 2006

San Bernardino Route 15; southbound truck climbing lane at two locations in San Bernardino County.

(\$ X 1,000)


<i>Estimated Project Cost:</i>	\$12,900	<i>TCRP Funds Approved to Date:</i>	\$9,140
<i>TCRP Funds – Sub-Project #60.2:</i>	\$9,140	<i>Phase(s) Approved:</i>	All
<i>TCRP Funds for Project #60:</i>	\$10,000		
<i>Applicant Agency:</i>	California Department of Transportation	<i>Implementing Agency:</i>	Same

<i>TCRP Allocations to Date:</i>	\$9,140	<i>for Phase(s):</i>	4
<i>Advanced Approved:</i>	\$0	<i>for Phase(s):</i>	N/A
<i>LONP Approved to Date:</i>	\$0	<i>for Phase(s):</i>	N/A

Project Summary: The overall project is to construct truck-climbing lanes in two locations on Interstate 15 (I-15) in the southbound direction. This project has been segmented into two sub-projects for implementation:

Sub-Project #60.1 (Segment 1):
Southbound I-15 near Barstow from 4.1 kilometers north of East Main Street to 1.4 kilometers south of Calico Ghost Town Road.

Sub-Project #60.2 (Segment 2):
Southbound I-15 from 5.9 kilometer north of Afton Road to 2.3 kilometers south of Basin Road Overcrossing.



Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	PA&ED, Environmental Review	7/01	6/03	\$950
2	PS&E	1/03	6/04	\$880
3	Utility Relocation and R/W Support	1/04	6/04	\$130
4	Construct Roadways and Structures and Provide Construction Support.	4/06	7/08	\$10,940
Total:				\$12,900

Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed				\$9,140	\$9,140
		Proposed					
STIP-IIP	State	Committed	\$950	\$880	\$130	\$1,800	\$3,760
		Proposed					
Totals:		Committed	\$950	\$880	\$130	\$10,940	\$12,900
		Proposed					
Totals:			\$950	\$880	\$130	\$10,940	\$12,900

TCR Program – Application Approval Project #60.2 – March 2006

Page 2 of 2

Prior TCRP Action:

- Original application was approved on January 17, 2001 (TA-01-01).
- The funding plan has been updated based on the 2002 STIP Adoption (G-02-04).
- Minor amendment was approved July 10, 2002 based on the April 2002 Progress Report.
- The funding plan was updated based on STIP Amendment 02S-18, approved October 3, 2002.
- The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004
- The funding plan was updated based on STIP Amendment 04S-007, approved December 9, 2004. This amendment programmed an additional \$639,000 of STIP-IIP as an escalation adjustment.
- An application amendment was approved March 16, 2006 (TAA-06-09) to program \$9,140,000 in TCRP funds and update the project schedule and funding plan. An allocation of \$9,140,000 was made to Phase 4 (TFP-06-06).

Status of Conditions: No conditions set.

Discussion/Issues: The project is Categorical Exemption/Categorical Exclusion under CEQA/NEPA.