

TCR Program – Application Approval Project #87.1 – June 2006

San Diego Routes 94/125; build two new freeway connector ramps at Route 94/125 in Lemon Grove in San Diego County.

(\$ X 1,000)

Estimated Project Cost: \$4,296

TCRP Funds – Sub-Project #87.1: \$781

TCRP Funds for Project #87 \$60,000

Lead Agency: California Department of Transportation

TCRP Funds Approved to Date:

\$781

Phase(s) Approved:

All

Implementing Agency:

Same

TCRP Allocations to Date: \$285

Advanced approved: \$0

LONP Approved to Date: \$0


for Phase(s): 4

for Phase(s): N/A

for Phase(s): N/A

Project Summary: Construction of freeway-to-freeway connectors from westbound Route 94 to northbound Route 125 and from southbound Route 125 to eastbound Route 94. The project will be accomplished in two useable sub-projects:

- Sub-Project #87.1 – Construct an interim westbound 94 to northbound 125 connector.
- Sub-Project #87.2 – Construction of the ultimate freeway connectors from westbound Route 94 to northbound Route 125 and from southbound Route 125 to eastbound Route 94.



Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed	\$781				\$781
		Proposed					
RSTP	Federal	Committed	\$2	\$794	\$67	\$2,652	\$3,515
		Proposed					
	Totals:	Committed	\$2	\$794	\$67	\$3,433	\$4,296
		Proposed					
		Totals:	\$2	\$794	\$67	\$3,433	\$4,296

Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	PA&ED	2/98	9/99	\$2
2	PS&E	9/99	12/00	\$794
3	Right of Way	9/99	4/01	\$67
4	Construction	6/01	8/02	\$3,433
Total:				\$4,296

TCR Program – Application Approval Project #87.1 – June 2006

Page 2 of 2

Prior TCRP Action:

- Original application was approved on November 1, 2000 (TA-00-02) for \$1,271,000 for Phase 4. A delegated allocation of \$1,271,000 was made to Phase 4.
- Minor amendment was approved June 27, 2002 based on the April 2002 Progress Report.
- An amendment was approved August 4, 2004 (TAA-04-08) to transfer \$490,000 of project savings to Sub-Project #87.2. An allocation amendment (TFP-04-05) de-allocated \$490,000 from Phase 4 for reallocation to Sub-Project #87.2.
- \$496,000 of allocated funds expired from Phase 4 in June 2006.

Status of Conditions: No conditions set.

Discussion/Issues: Project completed.