

TCR Program – Application Approval Project #96 – March 2006


Fresno Friant Road; widen to four lanes from Copper Avenue to Road 206 in Fresno County.

(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$15,860	<i>TCRP Funds covered by application:</i>	\$10,000
<i>Total TCRP Funds Available:</i>	\$10,000	<i>Phases(s) covered by application:</i>	All
<i>Applicant Agency:</i>	County of Fresno	<i>Implementing Agency:</i>	County of Fresno, Department of Public Works

<i>TCRP allocations approved (as of March 1, 2002):</i>	\$10,000	<i>for Phase(s):</i>	1,2,4
<i>Advance approved:</i>	N/A	<i>for Phase(s):</i>	N/A

Project Summary: The overall Friant Road project will add two lanes, requiring additional right of way in some locations, resurface the existing roadway and add a bridge. The proposed finished roadway for the entire project will be a combination of the existing roadway and a new two-lane facility to provide the continued service. The proposed alignment of the four-lane expressway and arterial will generally coincide with the existing alignment of the two-lane road. Some segments of the existing roadway will be fully reconstructed due to alignment problems. Left turn or deceleration lanes or channelization may be needed at major access points as well as modifications to existing access points to align with median breaks. The finished project will provide adequate capacity and level of service, minimize future maintenance costs, and improve safety.



Note: This project will be segmented and, therefore, phases may overlap.

Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	Route Analysis, Project Report, Environmental, and Permits	5/97	10/04	\$409
2	Plans, Specifications & Estimates	5/99	12/05	\$1,063
3	Right of Way Acquisition	5/05	4/06	\$2,760
4	Construction	5/06	5/10	\$25,934
			Total:	\$30,166

TCR Program – Application Approval Project #96 – March 2006

Page 2 of 2

Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed	\$56	\$456		\$9,488	\$10,000
		Proposed					
TDA Article 3	State	Committed				\$818	\$818
		Proposed					
STP	Federal	Committed	\$272	\$46	\$1,011	\$500	\$1,829
		Proposed					
CMAQ	Federal	Committed				\$178	\$178
		Proposed					
County Funds	Local	Committed	\$81	\$561	\$710	\$2,193	\$3,545
		Proposed				\$5,940	\$5,940
HPPP	Federal	Committed				\$1,200	\$1,200
		Proposed					
Indian Gaming Special Fund	Private	Committed			\$1,039	\$916	\$1,955
		Proposed				\$1,500	\$1,500
Developer	Private	Committed					
		Proposed				\$3,201	\$3,201
	Totals:	Committed	\$409	\$1,063	\$2,760	\$15,293	\$19,525
		Proposed				\$10,641	\$10,641
		Totals:	\$409	\$1,063	\$2,760	\$25,934	\$30,166

Prior TCRP Action:

- Original application was approved on July 11, 2001 (TA-01-11) for \$10,000,000 for all phases. A delegated allocation of \$56,000 was made to Phase 1 and \$456,000 was made to Phase 2.
- Minor amendment was approved July 3, 2002 based on the April 2002 Progress Report.
- An application amendment was approved March 16, 2006 (TAA-06-11) to update the project schedule and funding plan. An allocation of \$9,488,000 was made to Phase 4 (TFP-06-06).

Status of Conditions: Condition set forth in Resolution TA-01-11 for an allocation of capital funds has been met.

Discussion/Issues: Project to be delivered in three segments; Segment 1 – Copper Avenue to Willow Avenue, Segment 2 – Willow Avenue to Millerton Road, and Segment 3 – Millerton Road to North Fork Road. Segment 2 is fully funded and the Phase 4 TCRP funds are to be applied entirely to this segment.

The Commission reviewed the final Negative Declaration and approved the project for future consideration of funding on March 16, 2006 under Resolution E-06-04.