

## TCR Program – Project #112 – March 2007

**Kings**      **Jersey Avenue; widen from 17<sup>th</sup> Avenue to 18<sup>th</sup> Avenue in Kings County.**

(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$1,935	<i>TCRP Funds Approved to Date:</i>	<b>\$1,500</b>
<i>TCRP Funds Available:</i>	\$1,500	<i>Phase(s) Approved:</i>	All
<i>Applicant Agency:</i>	Kings County Public Works	<i>Implementing Agency:</i>	Same

<i>TCRP Allocations to Date:</i>	<b>\$0</b>	<i>for Phase(s):</i>	N/A
<i>Advanced Approved:</i>	<b>\$0</b>	<i>for Phase(s):</i>	N/A
<i>LONP Approved to Date:</i>	<b>\$0</b>	<i>for Phase(s):</i>	N/A

**Project Summary:** The overall project includes reconstruction and widening of Jersey Avenue from 17<sup>th</sup> Avenue to 18<sup>th</sup> Avenue including, but not limited to, right of way acquisition, extension or widening of existing culvert structures on Jersey and on 18<sup>th</sup> Avenue, installation of traffic signals at 18<sup>th</sup> and Jersey Avenues, and widen and overlay 18<sup>th</sup> Avenue to provide for left turn channelization from Jersey Avenue to Kansas Avenue.



### **Cost and Schedule** (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	Submit Public Project Application with Kings County Planning Agency	3/01	6/01	\$10
2	Preparation, Complete Project Documents for Construction	3/01	3/03	\$35
3	Acquire Right of Way and Relocate Utilities	3/01	6/06	\$150
4	Construct Project	9/06	11/07	\$1,740
<b>Total:</b>				<b>\$1,935</b>

### **Funding Plan** (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed				\$1,500	\$1,500
		Proposed					
Kings County	Local	Committed	\$10	\$35	\$150		\$195
		Proposed					
CMAQ	Federal	Committed				\$240	\$240
		Proposed					
	Totals:	Committed	\$10	\$35	\$150	\$1,740	\$1,935
		Proposed					
		Totals:	\$10	\$35	\$150	\$1,740	\$1,935

**Prior TCRP Action:**

- Original application was approved on February 21, 2001 (TA-01-03) for \$1,500,000 for Phase 4.
- Minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report to update the project schedule.
- Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report to update the project schedule.
- An amendment was approved on July 20, 2006 (TAA-06-46) to update the project schedule and funding plan. An allocation of \$1,500,000 was made to Phase 4 (TFP-06-16).
- De-allocation of \$1,500,000 for Phase 4 was approved on March 15, 2007 (Resolution TFP-06-34) (due to the agency's inability to award a construction contract within six months of the allocation).

**Status of Conditions:** No conditions set.

**Discussion/Issues:** No issues.