

TCR Program – Application Approval Project #158.1 – September 2004

Los Angeles Remodel the intersection of Olympic Boulevard/Mateo Street/Porter Street


(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$725	<i>TCRP Funds Approved to Date:</i>	\$725
<i>TCRP Funds – Sub-Project #158.1:</i>	\$725	<i>Phase(s) Approved:</i>	All
<i>TCRP Funds for Project #158:</i>	\$2,000		
<i>Lead Agency:</i>	City of Los Angeles Department of Transportation	<i>Implementing Agency:</i>	Same

<i>TCRP Allocations to Date:</i>	\$725	<i>for Phase(s):</i>	1,2,4
<i>Advanced Approved:</i>	\$155	<i>for Phase(s):</i>	1,2
<i>LONP Approved to Date:</i>	\$0	<i>for Phase(s):</i>	N/A

Project Summary: This project will provide alternative access to I-5, I-10 East, and SR-60 to relieve congestion on Santa Fe Avenue and Alameda Street in the vicinity of the I-10 Freeway on-ramps. The project will be completed in two usable sub-projects:

- **Sub-Project #158.1** - Segment A will widen Mateo Street to allow westbound to northbound truck turning movements.
- **Sub-Project #158.2** - Segment B will widen Olympic Boulevard to further enhance the truck turning and to provide a longer vehicle queuing area at the intersection of Olympic Boulevard and Mateo Street.



Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1	Environmental Review - Mitigated Negative Declaration; LA County Storm Drain Permit	10/00	2/01	\$30
2	Survey, Utility Design and Review, Street Plans, Traffic Signal Plans	2/01	11/02	\$82
3				
4	Utility, Street Widening, Traffic Signal, Street Lighting, etc	12/02	5/03	\$613
Total:				\$725

Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed	\$30	\$82		\$613	\$725
		Proposed					
		Totals:	\$30	\$82		\$613	\$725
		Totals:	\$30	\$82		\$613	\$725

Prior TCRP Action:

- Original application was approved on September 28, 2000 (TA-00-01) for \$800,000 for Phases 1, 2, and 4.
- Minor amendment was approved June 27, 2002 based on the April 2002 Progress Report.
- An amendment was approved September 15, 2004 (TAA-04-09) to transfer \$75,000 of project savings to Sub-Project #158.2

Status of Conditions: No conditions set.

Discussion/Issues: Project completed.