

TCR Program – Application Approval Project #158.2 – September 2004

Los Angeles Remodel the intersection of Olympic Boulevard/Mateo Street/Porter Street


(\$ X 1,000)

<i>Estimated Project Cost:</i>	\$1,870	<i>TCRP Funds Approved to Date:</i>	\$1,275
<i>TCRP Funds – Sub-Project #158.2:</i>	\$1,275	<i>Phase(s) Approved:</i>	All
<i>TCRP Funds for Project #158:</i>	\$2,000		
<i>Lead Agency:</i>	City of Los Angeles Department of Transportation	<i>Implementing Agency:</i>	Same

<i>TCRP Allocations to Date:</i>	\$680	<i>for Phase(s):</i>	2,3
<i>Advanced Approved:</i>	\$0	<i>for Phase(s):</i>	N/A
<i>LONP Approved to Date:</i>	\$0	<i>for Phase(s):</i>	N/A

Project Summary: This project will provide alternative access to I-5, I-10 East, and SR-60 to relieve congestion on Santa Fe Avenue and on Alameda Street in the vicinity of the I-10 Freeway on-ramps. The project will be completed in two usable sub-projects:

- Sub-Project #158.1 – Segment A will widen Mateo Street to allow westbound to northbound truck turning movements.
- **Sub-Project #158.2** – Segment B will widen Olympic Boulevard to further enhance the truck turning and to provide a longer vehicle queuing area at the intersection of Olympic Boulevard and Mateo Street.



Cost and Schedule (\$ x 1,000)

Phase	Scope	Start	End	Cost
1				
2	Survey, Utility Design and Review, Street Plans, Traffic Signal Plans	7/03	9/05	\$105
3	Right of Way Acquisition	7/03	12/06	\$1,170
4	Utility, Street Widening, Traffic Signal, Street Lighting, etc	12/06	6/07	\$595
Total:				\$1,870

Funding Plan (\$ x 1,000)

Source	Type		Phase 1	Phase 2	Phase 3	Phase 4	Total
TCRP	State	Committed		\$105	\$575	\$595	\$1,275
		Proposed					
Prop C	Measure	Committed			\$595		\$595
		Proposed					
	Totals:	Committed		\$105	\$1,170	\$595	\$1,870
		Proposed					
		Totals:		\$105	\$1,170	\$595	\$1,870

Prior TCRP Action:

- Original application was approved on September 28, 2000 (TA-00-01) for \$1,200,000 for Phases 2, 3, and 4.
- Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report.
- An amendment was approved on September 15, 2004 (TAA-04-09) to program \$75,000 saving in Phase 3 from Sub-Project #158.1 and update the project schedule.

Status of Conditions: No conditions set.

Discussion/Issues: No issues.