

**Traffic Congestion Relief Program  
April 2009 Progress Report  
Scope, Schedule, Cashflow and Funding**

Project #:  N/S

Date:

**GENERAL PROJECT INFORMATION**

**PROJECT STATUS**

Check the appropriate box:

- Project work is on-going using allocated TCRP funds only
- Project work is on-going using non-TCRP funds only
- Project work is on-going using allocated TCRP funds and non-TCRP funds
- All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds
- Project work has been suspended

Please describe below reason Project has been suspended.

Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

- Close out report was submitted on
  - Final invoice will be submitted on
  - Close out report will be submitted on
  - There was a project savings  (indicate TCRP funds savings only, in \$1,000s)
- Input proportionate amount of TCRP savings  (indicate TCRP funds savings only, in \$1,000s)

Go to the TCRP website at: <http://www.dot.ca.gov/hq/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf>

**PROJECT SCOPE**

Please describe below if the project scope has changed from the last Commission approved application/amendment.

**PROJECT SCHEDULE**

Phase	Scope	Start	End
1	Environmental	2006	2011
2	Plans, Specifications & Estimates	2009	2012
3	Right of Way Acquisition	2009	2012
4	Construction	2009	2014
4	Procurement		

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:

The schedule on the report corresponds to the latest (Apr09) approved schedule.



