



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 6:28 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 023 Const Calendar Day 870 Date: 01-May-200 Friday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 27-Oct-09 Status: Approved

Weather

Temperature	7 AM	12 PM	4PM
Precipitation			Condition
			Overcast/ Rain

Working Day If no, explain:

Diary:

Dispute

Office work

- Went to Dumbarton Bridge with Amer, Hazzaa and Mehran, to investigate the existing condition of the bridge in reference to our Risk meeting yesterday. This office will be administering the work of this contract. Surveyed the jobsite for potential access and site issues. We will maintain a close working relationship with the design team and review the plans and specifications thoroughly before finalization (RTL).
- Received a phone call and an email Brendan Thomson of the Water Board that their Management has asked Water Board staff to perform a stormwater inspection at the Oakland Touchdown job site this morning. I met with Mr. Brendan and David Elias in the office trailer and asked Dennis McCollum to accompany them to the field. Informed Bill Howe of the visit.
- Reviewed and signed survey requests #85, Minor Structure, WB Roadway DI system and #86, Major Structure, for implementation.
- Received a call from Ridder Alvarez regarding CCO 89. He said that this CCO should be a HQ CCO not District. I asked him to send back the CCO for our review.
- Reviewed and approved time sheets and daily diaries.
- Received CCO 90, revise DI #3, from MCM signed. Approved CCO to go to District for input into the system.
- Reviewed and signed C-93 and CCO 85-2, Resolve Contract Time and provide additional Funds, to go to MCM, with 0 days time adjustment.
- Reviewed and signed CCO memo for CCO 78 to go to the CCO desk for input into the system.
- Received NOPC #11, Hinge FW Pipe hanger Changes, from MCM. I need to discuss this NOPC with Bill Howe for better understanding of claim.

