



Oakland Touchdown

Location: 04-Ala-80-1.6/2.7

Client Name: CalTrans

Run date 16-Feb-13

Time 5:55 PM

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Diary #: 256 Const Calendar Day 224 Date: 20-Apr-2010 Tuesday

Inspector Name: Ghafghazi, Ben Title: Resident Engineer

Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved

Weather

Temperature	7 AM	12 PM	4PM
Precipitation			Condition Rainy

Working Day If no, explain:

Diary:

Dispute

Office work

- Visited the jobsite to review field condition in relation to the SWPPP requirements and verify Environmental request to apply erosion control to disturbed soil areas not covered under contract item work. Talked to Melinda that day and she brought to my attention that MCM had removed silt fence along the existing V-ditch and had not replaced it. I informed her the contractor is removing the existing BMPs because the job will be finished in a week or so. They will install permanent BMPs as required by the contract before they leave.
- Sent State letter 1858 to accept schedule update T30A with Data date of Feb 21, 2010.
- Met with MCM to go over project pending issues and CCOs/EWBs. Greg informed us that there is minor work that is being performed to finish the job, such as striping the maintenance road, resetting K-rails on EB I-80, etc. The only main work is related to the mole substation.
- Attended the senior staff meeting to go over project progress and needed work to complete the files . Chris Master commented that for Dumbarton office we need a T-1 line and need to start early because it takes time.
- Received a call from EBMUD to see if we still need the 2002 video survey report. I said no, we already have it.
- Signed CCO 65-1and CCO 132 for processing.
- Reviewed and ran progress pay estimate #35.
- Received an email from MCM and their questions on the pay status of remaining work items . Greg had said earlier at the meeting that they have completed several items of work and had not received payments for. I disagreed with that claim and informed him that the majority of them will be paid on this pay estimate.
- Met with Amer, Hovik, and Jeff to go over EBMUD claim and review the pre and post video survey reports. The intent was to access the extend of cracks at joints 13, 14, 16, 17 and 18. Amer will take it from here.

