

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607
(510) 286-0538, (510) 286-0550 fax



Kiewit-FCI-Manson, JV
220 Burma Rd.
Oakland, CA 94607

May 12, 2006

Attn: Mr. Christopher Villa
Deputy Project Director

Contract No. 04-0120E4
04-SF-80-13.4, 13.8
SAS T1 & E2 Foundations
SFOBB-ESSSP

Letter No. 05.003.01-001168

Subject: Response to Submittal No. 67, Revision No. 02 (CIDH Pile Placing Plan - Part A),
Revision No. 03 (CIDH Pile Placing Plan - Part A - Drilling support, pile 13), and
Revision No. 04 (CIDH Pile Placing Plan - Part A - T1 Support Brackets)

Dear Christopher,

The Department has reviewed Kiewit-FCI-Manson (KFM) Submittal No. 67, Revision No. 02, dated March 23, 2006, which provided part A of the temporary casing support system for the Pier T1 CIDH pile placing plan. The Department has also reviewed KFM Submittal No. 67, Revision No. 03, dated April 4, 2006, which provided the temporary casing support system for pile No. 13 for the Pier T1 CIDH pile placing plan. Finally, the Department has also reviewed KFM Submittal No. 67, Revision No. 04, dated April 19, 2006, which provided the Pier T1 support brackets for the temporary casing support system, for the Pier T1 CIDH pile placing plan.

Regarding these Submittals, the Department hereby approves Submittal No. 67, Revision Nos. 02, 03, and 04, pursuant to the "Pile Alignment Template and Pile Handling Submittal," subsection of Section 10-1.24 "Piling," of the Special Provisions, and they have been incorporated into the KFM CIDH Pile Placing Plan. The Department understands that the Contractor has already implemented the submitted casing support system.

If you have any questions or need additional information, please contact Mark Vilcheck at (510) 286-0526.

Sincerely,

<<< ORIGINAL SIGNED >>>

Mark Vilcheck
Structure Representative

For: Pedro J. Sanchez
Resident Engineer

cc: P. Sanchez
M. Woods
S. Soheilifard

file: 05.003.01, 42.006.03, 42.006.08, 55.067