

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program

333 Burma Rd.
Oakland, CA 94607
(510) 286-0538, (510) 286-0550 fax



Kiewit-FCI-Manson, JV
220 Burma Rd.
Oakland, CA 94607

Attn: Mr. Dan Proctor
Construction Manager

February 22, 2008

Contract No. 04-0120E4
04-SF-80-13.4, 13.8
SAS T1 & E2 Foundations
SFOBB-ESSSP

Letter No. 05.003.01-003871

Subject: NOPCs 13-011808, 14-011808, and 15-011808

Dear Dan,

The Department has reviewed Kiewit-FCI-Manson (KFM) Transmittal No. 697, Revision No. 00 dated January 29, 2008, which provided Supplemental NOPC Nos 13, 14, and 15, associated with Contract Change Orders (CCO) 68, 71, and 75, respectively.

On January 31, 2008, the Department unilaterally issued CCO No. 71 to compensate the Contractor for revisions in the number, configuration, and the color of the navigation lights on Piers E2 and T1. Also, on February 6, 2008, the Department unilaterally issued CCOs No. 68 and 75. CCO No. 68 was issued to compensate the Contractor for the purpose of repairing cracks in the Pier E2 footing walls and bottom slab. The Department issued CCO No. 75 to compensate the Contractor for furnishing and installing materials for the de-bonding of embedded T1 anchor bolts.

In a meeting on February 19, 2008, the Department informed the Contractor that these CCOs are at the District Office pending the final approval.

Please confirm that CCO Nos. 68, 71, and 75 resolve the NOPC Nos. 13, 14, and 15, respectively.

If you have any questions or need additional information, please contact Mark Vilcheck at (510)286-0526.

Sincerely,

<<< ORIGINAL SIGNED >>>

Mark Vilcheck
Structure Representative

For: Pedro J. Sanchez
Resident Engineer

cc: P. Sanchez
M. Woods

file: 05.003.01, 62.001.13, 62.001.14, 62.001.15