

FOR STATE USE ONLY	
Received By	(For resident engineer) DATE

TO Pedro Sanchez (resident engineer)	CONTRACT NUMBER 04-0120E4	DATE January 17, 2008	IDENTIFICATION NUMBER 18-011708
--	------------------------------	--------------------------	------------------------------------

This is an Initial Notice of Potential Claim for additional compensation submitted as required under the provisions of Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. The act of the engineer, or his/her failure to act, or the event, thing, occurrence, or other cause giving rise to the potential claim occurred on:

DATE: January 17, 2008


The particular nature and circumstances of this potential claim are described as follows:

See attachment "NOPC 18-011708 -- Nature and Circumstances of Potential Claim".

(attach additional sheets as needed)

The undersigned originator (Contractor or Subcontractor as appropriate) certifies that the above statements and attached documents are made in full cognizance of the California False Claims Act, Government Code sections 12650-12655. The undersigned further understands and agrees that this potential claim to be further considered, unless resolved, must fully conform to the requirements in Section 9-1.04 of the Standard Specifications and must be restated as a claim in the Contractors written statement of claims in conformance with Section 9-1.07B of the Standard Specifications.

Kiewit / Fel Mangin AJV

 SUBCONTRACTOR or CONTRACTOR
 (Circle One)


 (Authorized Representative)

For a subcontractor potential claim

This notice of potential claim is acknowledged, certified and forwarded by

 PRIME CONTRACTOR

 (Authorized Representative)

RECEIVED
 007857 JAN 17 08

Kiewit/FCI/Manson AJV
Contract 04-0120E4

NOPC 18-011708 – Nature and Circumstances of Potential Claim

Kiewit/FCI/Manson AJV (“KFM”) has performed work in accordance with issued but un-approved Contract Change Orders 34 and 34, Supplement 1, at the State’s direction. These change orders have not been approved as of this date.

KFM requests compensation for all work performed as a result of the State’s direction associated with CCO’s 34 and 34 Supplement 1 in accordance with Standard Specification 4-.03.

Imminent completion of all contract work by KFM and Contract Acceptance by the Department without an approved change order for this work give rise to this NOPC at this time.