

**Main Office**

P.O. BOX 620 / 6413 32nd Street / North Highlands / CA 95660  
(916) 334-1221      Estimating / Engineering FAX (916) 334-0562  
Accounting FAX (916) 334-8355

**Southern California Regional Office**

P.O. BOX 867 / 19010 Slover Ave. / Bloomington / CA 92316  
(909) 875-0533      Engineering / Accounting FAX (909) 875-2243

Email

October 10, 2008

State of California  
Department of Transportation  
345 Burma Road  
Oakland CA 94607

*MCM-TRN-444R3*

Attn: Ben Ghafghazi, R. E.

Re: Contract No. 04-0120L4  
Bay Bridge Oakland Touchdown


Reference: Claim for P/S & ISD Delay Due to Inclement Weather

Gentlemen:

The State caused delays experienced to date have caused the WB Frames 1 & 2 and the approach work to be constructed during a time of the year with weather that is certain to be less ideal than the summer that we just idled our way through.

All added costs and time associated with inclement weather will be included in our claim previously submitted.

Should you have any question please contact me @ 916-334-1221.

  
\_\_\_\_\_  
Andrew P. Wehrenberg, PE

/apw

Cc: HGM  
G. Allen  
R. McCall  
307 File 7.0